

**Ockenden Report Assurance Committee
AGENDA**

Meeting Details

Date Tuesday 23rd August 2022
Time 14.30 – 16.30
Location Via MS Teams – to be live streamed to the public from 14.30 hrs

Note 1: The session will be opened at 14.00 hrs to enable members to log in, but the meeting will start promptly and 'go-live' at 14.30 hrs

Note 2: The meeting will be recorded to enable the full and accurate transcription to take place. The recording will be deleted when this has been completed.

AGENDA

Item No.	Agenda Item	Paper / Verbal	Lead	Required Action	Time
2022/42	Welcome and Apologies	Verbal	Chair	Noting	14.30 (15 min)
2022/43	Declarations of Interest relevant to agenda items	Verbal	Chair	Noting	
2022/44	Minutes of meeting on 19 th July 2022	Enc. Verbal	Chair	Approval	
2022/45	Ockenden Report Action Plan	Presentation	Annemarie Lawrence Director of Midwifery Women and Children's Division Martyn Underwood Medical Director Women and Children's Division	Discussion/ For Assurance	14.45 (45 mins)
2022/46	Informed Consent – focus on birth preferences	Presentation	Kim Williams Deputy Director of Midwifery Women and Children's Division	Discussion/ For Assurance	15.30 (45 mins)
2022/47	Discussion and reflection: <ul style="list-style-type: none"> Feedback from Stakeholders on progress to date Key messages for the Board of Directors Key messages for service users - women and families Any other steps we need/wish to take 	Verbal	Chair All	Discussion	16.15 (15 min)

2022/48	<p>Meeting closes:</p> <p>Date of Next Meeting: Tuesday 20th September 2022 @ 14:30 – 17:00 hrs</p> <p>Meeting will open to members to log in from 1400 hrs</p> <p>Via MS Teams – to be live streamed to the public</p>	Verbal	Chair		16.30
---------	--	--------	--------------	--	-------

1. Enclosures:

- a. Draft Minutes of ORAC meeting on 19th July 2022
- b. Board of Directors, 11th August 2022 - Ockenden Report Action Plan Report & Appendix

2. For Information: Proposed Future ORAC meeting topics

<p>20th September 2022 14:30 – 17:00</p> <p>Meeting log in available from 14.00 hrs</p>	<ol style="list-style-type: none"> 1. High-level Ockenden plan update (first report) 2. High-level Ockenden plan update (final report) 3. Risk assessment throughout pregnancy – focus on antenatal contacts and support 	<ol style="list-style-type: none"> 1. M. Underwood 2. A. Lawrence 3. M. Hon
<p>18th October 2022 14:30 – 17:00</p> <p>Meeting log in available from 14.00 hrs</p>	<ol style="list-style-type: none"> 1. High-level Ockenden plan update (first report) 2. High-level Ockenden plan update (final report) 3. Staff training and working together – focus on MDT training and demonstration of how this translates to the care provided in our delivery suite (safety huddles, ward rounds, CTG interpretation, etc.) 	<ol style="list-style-type: none"> 1. M. Underwood 2. A. Lawrence 3. K. Williams & G. Calcott
<p>22nd November 2022 14:30 – 17:00</p> <p>Meeting log in available from 14.00 hrs</p>	<ol style="list-style-type: none"> 1. High-level Ockenden plan update (first report) 2. High-level Ockenden plan update (final report) 3. People and culture – Focus on compassionate care from both our staff and service user perspective linked to complaints management 	<ol style="list-style-type: none"> 1. M. Underwood 2. A. Lawrence 3. C. McInnes & A. Lawrence
December 2022 – no meeting		



The Shrewsbury & Telford Hospital NHS Trust

Ockenden Report Assurance Committee meeting in PUBLIC

Tuesday 19th July 2022 via MS Teams

Minutes

NAME	TITLE
MEMBERS	
Dr C McMahon	Co-Chair
Ms J Garvey	Co-Chair
Professor Julie Green	Non-Executive Director
Professor Trevor Purt	Non-Executive Director (Trust) and Chair, Audit and Risk Committee
Ms H Flavell	Director of Nursing (Trust)
Dr A Wilson	Member, Powys Community Health Council
ATTENDEES	
Mr M Wright	Programme Director Maternity Assurance (Trust)
Mr T Baker	Divisional Deputy Director of Operations (Women and Children's) (Trust)
Ms C Eagleton	Matron Inpatient Services
Mr K Haynes	Independent Governance Consultant
Ms Cristina Knill	Senior Project Manager - Maternity Transformation Programme
Ms Annemarie Lawrence	Directory of Midwifery (Trust)
Ms Carol McInnes	Divisional Director of Operations (Women and Children's) (Trust)
Ms L MacLeod	Maternity Voices Partnership Development Coordinator Telford & Wrekin
Mr M Underwood	Divisional Medical Director for Women & Children (Trust)
Ms Lynn Cawley	Healthwatch Shropshire
Ms Katie Steyn	Communications Lead – Maternity (SaTH)
Mr Luke Wright	
Ms Sharon Fletcher	Perinatal Quality Lead and Patient Safety Specialist, Shropshire, T&W CCG and LMNS
Mr Richard Kennedy	Regional Associate Medical Director
Ms. Claire Roche	Executive Director of Nursing & Midwifery, Powys
APOLOGIES	
Mrs Louise Barnett	Chief Executive (Trust)

No. 2022	ITEM	ACTION
Procedural Items		
26/22	<p>Welcome, introductions and apologies.</p> <p>Ms Jane Garvey, Co-Chair, welcomed everyone to the meeting. Apologies were received from Mrs Louise Barnett.</p>	
27/22	<p>Declarations of Conflicts of Interests</p> <p>There were no declarations of any conflicts of interests.</p>	
28/22	<p>Minutes of the previous meeting and matters arising</p> <p>The minutes of the meeting of 19th July 2022 were agreed as a correct record, subject to the amendment below.</p> <p>In response to a request from Professor Trevor Purt the following amendment to be made - the word 'rehearsed' to be replaced with either 'duplicated' or 'replicated' on item 32/22, page 12 of the minutes, second paragraph, line six.</p>	
29/22	<p>Ockenden Report Action Plan</p> <p>Ms. Annemarie Lawrence provided an update on action completion rates from the first Ockenden report, as follows -</p> <ul style="list-style-type: none"> • 81% or 42 actions are evidenced and assured • 8% or four actions are delivered, not yet evidenced • 12% or six actions are red and not yet delivered <ul style="list-style-type: none"> ○ Of these five are on track and one is off track <p>Actions that are red, not yet delivered all have external dependencies:</p> <ul style="list-style-type: none"> • LAFL 4.73 and IEA 4.3 have a national or regional dependency on the establishment of Maternal Medicine Networks. These are on track for a delivery date of October 2022. • IEA 1.4 is off track and dependent on LMNS who will be bringing an exception report to August MTAC meeting • IEA 2.1 and 2.2 are linked to the independent senior advocate roles which is being managed nationally and are underway, but no delivery date has been set. • IEA 2.4 is dependent on the CQC and MVP, no update yet received. <p>Amber actions which are delivered by not yet evidenced:</p> <ul style="list-style-type: none"> • LAFL 4.87, 4.88 and 4.89 are obstetric anaesthesia actions, these are progressing well and on track for delivery in October 2022. • LAFL 4.100 is delivered not yet evidenced with a completion date of October 2022. It cannot go green until ANNPs have visited. 	

These visits are planned for September 2022.

Dr Anthea Wilson mentioned a report in the Shropshire Star which reported that the Trust had concluded only 18 out of the 158 Ockenden recommendations, which she felt this was misleading and wondered what the Trust's response had been. In response, Mr Mike Wright explained that a media statement had been put out to the Shropshire Star showing the full context of the delivery of actions against both Ockenden Reports. The article referred to by Dr Wilson only spoke about the action progress from the second report, which was arguably misleading as the actions were still being progressed as the final Ockenden Report had only been published at the end of March. Mr Wright confirmed that there had been representation to the Shropshire Star.

In further discussion Dr McMahon explained that the Shropshire Star was the go-to media in the area and despite some recent changes in health correspondents the Trust enjoyed constructive relations with them.

Ms. Garvey asked Ms. Lawrence to explain the significance of the LMNS and why it is that SaTH cannot work in isolation. In response, Ms. Lawrence explained that SaTH is a single provider in the local LMNS so there is no other provider to benchmark against and ensure that learning and service improvements are shared; better to work with others than solely.

In response to a question from Ms Garvey, Ms Sharon Fletcher explained that benchmarking was possible currently and that there would also be benefits from being within the new integrated care system. She also explained that short of the full memorandum of understanding setting up more formal LMNS arrangements being signed off, the Trust was aligned and working with other maternity service providers.

In relation to IEA 2.4 requiring that CQC inspections include an assessment of whether women's voices are truly heard by the maternity service through the active and meaningful involvement of the Maternity Services Partnership, it was explained that the action remained for CQC to set up within the totality of their inspection programme and so the action can only be concluded once these arrangements are in place and have been evidenced by CQC at the Trust.

Ms. Lawrence continued with the presentation relating to progress in implementing the actions from the Final Ockenden Report explaining that

-

- 18% or 29 actions are evidenced and assured
- 3% or 5 actions are delivered not yet evidenced

Since the publication of the report 135 delivery and completion dates have been agreed, with the remaining 23 pending further discussion. It was identified that 19 actions would go amber by July 2022, and then green by September 2022. So far in July 2022 there are 29 actions that are green and five that are amber which evidences progress ahead of the targets set.

Amber status changes, delivered but not yet evidenced:

- IEA 10.2 – MLUs (Midwife Led Units) must complete a yearly operational risk assessment
- IEA 14.4 - Neonatal Operational Delivery Networks must ensure that staff within provider units have the opportunity to share best practice and education to ensure units do not operate in isolation from their local clinical support network.
- IEA 14.5 - Each network must report to commissioners annually what measures are in place to prevent units from working in isolation.
- LAFL 14.63 - Maternity care must be delivered by the Trust recognising that there will be an ongoing legacy of maternity related trauma within the local community, felt through generations of families.

The final action LAFL 14.63 was rejected as green but accepted as amber at the July MTAC pending further evidence requirements.

Green status changes, evidenced and assured:

- LAFL 14.19 - Audit meetings must be multidisciplinary in their attendance and all staff groups must be actively encouraged to attend, with attendance monitored.
- LAFL 14.22 - There must be midwifery and obstetric co-leads for audits.
- LAFL 14.28 - The Trust must have robust local guidance in place for the assessment of foetal growth. There must be training in symphysis fundal height (SFH) measurements and audit of the documentation of it, at least annually.
- LAFL 14.39 - The use of standardised computerised CTGs for antenatal care is recommended and has been highlighted by national documents such as Each Baby Counts and Saving Babies Lives. The Trust has used computerised CTGs since 2015 with local guidance to support its use. Processes must be in place to be able to escalate cases of concern quickly for obstetric review and likewise this must be reflected in appropriate decision making. Local mandatory electronic foetal monitoring training must include sharing local incidences for learning across the multi professional team.
- LAFL 14.42 - There must be a clear line of communication from the duty obstetrician and co ordinating midwife to the supervising consultant at all times. Consultant support and on call availability are essential 24 hours per day, 7 days a week.
- LAFL 14.46a - The Trust must provide protected time to ensure that all clinicians are able to continuously update their knowledge, skills, and techniques relevant to their clinical work.
- LAFL 14.48 – Midwifery led units must undertake regular multidisciplinary team skill drills to correspond with the training needs analysis plan.

	<ul style="list-style-type: none"> • LAFL 14.56 - The Trust must ensure that there is a clearly documented, early consultation with a tertiary NICU for babies who require, or are anticipated to require, continuing intensive care. This must be the subject of regular audit. • LAFL 14.58 - The Trust must ensure that sufficient resources are available to provide safe neonatal medical or ANNP cover at all times commensurate with a unit of this size and designation, such that short term intensive care can be safely delivered, in consultation with a NICU. • IEA 2.2 - In trusts with no separate consultant rotas for obstetrics and gynaecology there must be a risk assessment and escalation protocol for periods of competing workload. This must be agreed at Board level. • IEA 7.4 - There must be regular multidisciplinary skills drills and onsite training for the management of common obstetric emergencies including haemorrhage, hypertension and cardiac arrest and the deteriorating patient. • IEA 13.1 - Trusts must provide bereavement care services for women and families who suffer pregnancy loss. This must be available daily, not just Monday to Friday. <p>In response to a question from Ms. Garvey, Ms Lawrence explained that the service would engage with a NICU before a child is born in preparation just in case their service is required.</p> <p>In response to a question from Professor Purt, Ms. Lawrence confirmed that all midwives are trained to deliver bereavement care, so it is available 24/7.</p> <p>Ms. Garvey asked regarding attendance at multi-disciplinary audit meetings. Ms. Lawrence explained that there is very good attendance and audit is taken very seriously with attendance monitored on a monthly basis. An Excel spreadsheet records green/amber/red for attendance and consecutive non-attendance (amber/red) would be elevated to a discussion.</p> <p>In response to a question regarding the distinction between an audit meeting and a meeting regarding a serious incident, Ms. Lawrence explained that the latter would be called an after-action review, an immediate tabletop meeting where all clinicians involved in the incident would come together to discuss lessons learnt.</p> <p>In response to a discussion about the progress that was being made and the pace with which actions were being progressed, Ms. Lawrence explained that there was a real appetite and enthusiasm amongst the team to deliver against all Ockenden actions, momentum is there and there are no barriers to moving forward with actions at pace.</p>	
30/22	<p>Service User Feedback</p> <p>Ms. Claire Eagleton presented the second part of the presentation on</p>	

bereavement care. She explained that in the first Ockenden Report there were two actions focusing on bereavement care and that both were now complete. Ms Eagleton confirmed that there were two full-time specialist bereavement midwives and a lead obstetrician in place who have implemented the National Bereavement Care Pathway. There are also trained midwifery staff who are able to provide bereavement care 24/7.

Ms Eagleton explained that the the final Ockenden Report contains four actions relating to bereavement care, three of which have been completed in full to date, as follows:

- IEA 11.1 – to ensure that bereavement care services must be available daily, not just Monday to Friday.
- IEA 11.3 – to offer follow up appointments after bereavement. This is an embedded part of the service.
- IEA 11.4 – care providers should provide compassionate, individualised, and high quality bereavement care in line with the National Bereavement Care Pathway, demonstrated via champion status self-assessment.

IEA 11.2 is not yet complete but underway. There are sufficient staff members trained to ensure that counselling is provided in relation to post-mortems within 48 hours, although the service would like to train additional staff , particularly the bereavement midwives.

There are a number of sources of feedback from service users which are listed as:

- Maternity Voice Partnership (MVP) social media
- MVP quarterly service user feedback survey
- Trust website
- Patient Advice and Liaison Service (PALS)
- Complaints services
- Friends and Family
- Care Quality Commission (CQC) National Maternity Survey
- Direct contact with clinicians
- Commissioned reviews (e.g., SANDS)
- Perinatal Mortality Review Tool (PMRT) Families Involvement Feedback
- Healthwatch
- Primary care

Ms Eagleton provided details of two pieces of feedback that the bereavement service had received.

Ms. Garvey asked how bereavement care is tailored given that every case is so different. Ms. Eagleton explained that it is about have very open communication with the families as part of the initial care plan.

Ms Garvey asked if some women refuse the help that is offered. Ms. Eagleton explained that it is very individualised, so it is important to offer

services that meet the needs of each family.

Ms. Garvey also stated that some deaths would be expected, whilst others would be completely unexpected. Ms. Eagleton agreed and explained this is why the team offer support for a full range of circumstances.

Ms. Eagleton presented a further piece of feedback relating to the use of memory boxes, which are supplied by several charities, the use of which the midwife will discuss with the families. There are also four cuddle cots available that allow the family to stay with the baby for as long as they wish. Families are now also able to take the cuddle cot home if that is something they wish to do.

Ms. Garvey asked about cultural sensitivities and Ms Eagleton explained that people are supported if they want to have different celebrants to conduct services within the hospital. The care is completely individualised, there is no standard package.

Ms. Garvey asked about the practical side of ensuring that bereaved families do not come into contact with other people on the maternity unit. Ms. Eagleton explained that the bereavement suite is not in the absolute ideal location, but it has been made as sensitive as possible. There is a separate entrance and soundproofing.

Ms Claire Roche enquired about cuddle cots and wondered whether this is a localised service or whether it was available to anyone in outlying areas (like Powys). Ms. Eagleton agreed that some families do live a distance away from Telford and so since the Trust would not want this to be a barrier, she would certainly look at the detail of this outside of the meeting so a plan can be put in place.

Ms. Flavell commented on the location of the bereavement suite, saying it has been reviewed a number of times, including quite recently following a CQC inspection. From a clinical perspective it is imperative the location is right and Ms. Lawrence reinforced the need to have a separate entrance to the bereavement suite.

Ms. Garvey asked about shift changes and how this process is managed. Ms. Eagleton explained that as part of the standard handover process there is a delivery suite coordinator who would allocate a woman to a midwife to look after and then the care would be handed over at shift change. The aim would be continuity of care and one-to-one care for the family. Ms. Lawrence added that if there is a planned induction of a stillbirth, for example, a midwife who is on duty for a number of days in a row would be allocated to sustain that continuity of care.

Dr McMahon asked if women dealing with a late foetal loss or termination still have birthing options and also what the team do about supporting subsequent discussions and conversation after the event. Ms. Eagleton confirmed that birthing options are available, dependent on each individual situation. In terms of ongoing support, it is very different for

each family, but this will be discussed. Some people may want just a phone call, others may want more support.

Ms. Garvey asked if there had been any resistance from staff regarding the bereavement care training. Ms. Eagleton said there are a number of staff who work on the delivery suite who have a particular interest in ensuring that these families get the best possible care. Ms. Lawrence added that the majority come into midwifery to make a difference to women and families and so are committed to making sure they get the best care available.

Professor Green wanted to offer some reassurance that as the maternity and neonatal safety champion, she went on a walkaround to see the bereavement suite and was really impressed with the work done to make it feel like a non-clinical environment.

Ms. Eagleton continued with her presentation by reading out a further piece of feedback received by the PMRT process. She felt that this feedback highlighted the facts of taking the circumstances of every family into account and doing the best to make the experience positive in the most tragic of circumstances. Ms Garvey agreed that there could not have been a better illustration of this.

Ms. Eagleton presented a slide of recommendations from a recent Sands review which included the following:


- Ensure that parent feedback is at the heart of service development, be that co creating new developments such as the design for the new build in Shrewsbury or for continuous improvement through a more consistent approach to capturing feedback.
- Ensure that parent view / feedback is systematically collected and informs all services, not just in maternity but across the trust, ensuring mechanisms for doing this in EPAS and Neonatal Team are also developed.
- Ensure MVP collaboration is maximised; this should come from the top down to ensure that this collaboration is truly co-production and not just consultation / observation, and that these voices are heard and valued by all staff.
- Continue to raise at the highest level the need for faster turnaround times of Post-mortems.
- Neonatal leadership team to follow Maternity and EPAS in completing and regularly reviewing the NBCP self-assessment.
- Make improvements to bereavement suite in maternity, e.g., soft furnishings (including soundproofing as required) and establish private access to bereavement suite (a greater need than soundproofing).

Ms. Garvey asked if it was possible to generalise any negative feedback that might be received. Ms. Eagleton mentioned something which is out of control of SaTH, which is the turnaround time for post-mortems. This is really the only negative feedback that has been received.

	<p>Mr Kennedy asked if babies are taken to Birmingham for post-mortem because if so, there are known delays. Ms. Eagleton confirmed that Birmingham have had staffing challenges so this is a regional issue and is not just specific to SaTH. All families have been written to and also spoken to so that they are aware there are delays.</p> <p>Mr Kennedy also asked if placentas are always sent to Birmingham and Ms Eagleton confirmed that this was the case. Mr Underwood explained that Birmingham Pathology services do not accept placentas for every loss, as there are specific criteria to be met.</p> <p>In response to a question from Ms. Garvey about how long a family might have to wait for the results of a post mortem, Ms Eagleton explained that on average it can be over six months although she was aware of a family who had to wait for ten months. Dr McMahon explained that there will be complex histology and genetic tests being carried out over and above the actual physical process of a post-mortem. Mr Kennedy explained that perinatal pathology is particularly complex which adds to the length of time thus causing substantial delays being experienced by all maternity units.</p> <p>Ms. Garvey asked whether while a family is waiting for the post-mortem if they have a consistent point of contact at SaTH. Ms. Eagleton replied that they will have the bereavement midwife's contact details and also a named consultant. They are also kept in regular contact. Mr Kennedy added that with the PMR process, whilst it cannot strictly be completed until the post-mortem result is available, it is still possible to give a fair amount of information to the family. Ms. Lawrence added that families are being told of the significant time delays and they are given regular updates to make sure they are aware they haven't been forgotten.</p> <p>Ms Garvey thanked Claire Eagleton and Annemarie Lawrence for their presentations to the meeting.</p>	
31/22	<p>Discussion and reflection:</p> <p>In response to a question from Ms Garvey about the focus of the next meeting to be held on 23 August, Mr Wright advised that the agenda was still be firmed up.</p> <p>Dr Wilson observed that it would be helpful going forward if data could be presented on the impact and outcomes of the service improvements. In discussion, it was acknowledged that whilst this needed to be done there were challenges in gathering meaningful and useful data for comparative purposes..</p> <p>Mr Kennedy offered to work with Dr Mei-See Hon and Mr Underwood to develop something appropriate for consideration, explaining that 12-month rolling averages is a good way forward to give a contemporary feel of what is going on. He explained that the national MBRRACE Report which will be received later this year will be on 2020 data, so it is two</p>	

	<p>years out of sequence. It does, however, compare peer group hospitals for comparison.</p> <p>Referring to Dr Wilson’s question, Ms. Lawrence added that there is no way to compare internally because the sequential data wasn’t done at the time. However, some benchmarking partnership arrangements are being looked at in order to do just that.</p> <p>In response to a question, Mr Kennedy explained that MBRRACE is the national audit run by the Oxford Perinatal Epidemiology Group and it collects all data across all units in England, Scotland, and Wales.</p> <p>Dr Wilson added that she felt benchmarking would be helpful to see how SaTH compare with other Trusts on certain standards. Richard Kennedy added that it is difficult to benchmark mortality, so this has to be carefully thought through. It is possible to get live reporting from MBRRACE which gives a rolling view. Ms Garvey asked how long MBRRACE has been going. Mr Kennedy said that the first data was from 2013.</p> <p>Dr McMahon added that the journey that every maternity unit is on is very challenging, CNST is into year four and therefore is still comparatively a young programme of improvement. There are multiple players and multiple influences, so it is a busy area.</p> <p>Mr Wright added that if anyone has any thoughts for the August meeting to drop him a note.</p> <p>Ms. Garvey closed the meeting by thanking Annemarie Lawrence and Claire Eagleton for their work on the presentations for today’s meeting.</p>	
32/22	Date of Next Meeting: Tuesday 23rd August 2022 @ 14:30 – 17:00 hrs	

Board of Directors' Meeting 11 August 2022

Agenda item	106/22			
Report	Ockenden Report Action Plan			
Executive Lead	Hayley Flavell, Director of Nursing			
	Link to strategic pillar:		Link to CQC domain:	
	Our patients and community	√	Safe	√
	Our people	√	Effective	√
	Our service delivery	√	Caring	√
	Our partners	√	Responsive	√
	Our governance	√	Well Led	√
	Report recommendations:		Link to BAF / risk:	
	For assurance	√	BAF1, BAF2, BAF3	
	For decision / approval		Link to risk register: CRR 16, 18, 19, 23, 27, 7, 31	
	For review / discussion			
	For noting			
	For information	√		
	For consent			
Presented to:	Directly to the Board of Directors			
Dependent upon (if applicable):	N/A			
Executive summary:	<p>This report provides the following information:</p> <ul style="list-style-type: none"> • An update on outstanding actions from the first Ockenden Report (2020) • The current position in relation to the actions from the final Ockenden Report (2022), as at 12th July 2022. • The confirm and challenge session with executive directors • Additional action identified • NHSEI Regional Insights visit and assessment • The Ockenden Report Assurance Committee <p>The Board of Directors is requested to:</p> <ul style="list-style-type: none"> • Receive this report for information and assurance • Decide if any further information, action and/or assurance is required. 			
Appendices:	Appendix One: Ockenden Report Action Plan at 12 th July 2022 (confirmed)			
Lead Executive:				

1.0 PURPOSE OF THIS REPORT

1.1 This report provides the following information:

- An update on outstanding actions from the first Ockenden Report (2020)
- The current position in relation to the actions from the final Ockenden Report (2022), as at 12th July 2022.
- The confirm and challenge session with executive directors
- Additional action identified
- NHSEI Regional Insights visit and assessment
- The Ockenden Report Assurance Committee

2.0 CONTEXT: THE OCKENDEN REPORTS (2020) AND (2022)

2.1 The First Ockenden Report 2020

2.2 The Board of Directors received the first Ockenden Report – *“Emerging Findings and Recommendations from the Independent Review of Maternity Services at The Shrewsbury and Telford Hospital NHS Trust: our first Report following 250 clinical reviews”*¹ at its meeting in public on 7th January 2021.

2.3 The Board of Directors received the final Ockenden Report – *“Findings, Conclusions and Essential Actions from the Independent Review of Maternity Services at The Shrewsbury and Telford Hospital NHS Trust – Our Final Report”*² at its meeting in public on 14th April 2022.

2.4 The numbers of actions for the Trust to implement from the two reports are, as follows:

Report	Local Actions for Learning (LAFL's) - SATH only	Immediate and Essential Actions (IEA's) - All providers of maternity care in England	Total no. of actions
First – Dec 2020	27	7 Themes – (25 sub actions)	52
Final – Mar 2022	66	15 Themes – (92 sub actions)	158
Totals	93	117	210

3.0 STATUS OF REQUIRED ACTIONS

3.1 As at 12th July 2022, the anticipated delivery and completion dates had been set for 136/158 (86%) actions, which leaves 22 yet to be dated. These either have external dependencies, e.g. with the Local Maternity and Neonatal System [LMNS], or are more complex actions that require input from other services, such as the Anaesthetics Division, or the Maternity Voices Partnership. Further multidisciplinary planning sessions to agree the remaining dates and delivery timeframes are being diarised.

¹ www.gov.uk/official-documents. (2020) Ockenden Report – Emerging Findings and Recommendations from the Independent Review of Maternity Services at Shrewsbury and Telford NHS Trust; Our First Report following 250 Clinical Reviews.

² www.gov.uk/official-documents. (2022) Ockenden Report – Final. Findings, Conclusions and Essential Actions from the Independent Review of Maternity Services at The Shrewsbury and Telford Hospital HS Trust.

3.2 The current timeframe profile for actions to be delivered is, as follows:

Financial year	Number of actions expected to be fully implemented during this period
2022-23	51
2023-24	85
Yet to be determined	22

3.3 With regards to the overall responsibility for leading on the delivery of the required actions, the breakdown is, as follows:

Lead agent	Number of Actions
Internal (Trust only)	131
External (combined Trust- external agencies)	27 (Addition of IEA 11.4 - external dependency on Royal College of Anaesthetics, as advised by Anaesthetics Division at recent planning workshop)

3.4 All the actions from both reports are summarised in one single Action Plan at **Appendix One**. More detail in relation to any of the actions can be provided on request or as required. Furthermore, two non-executive directors have requested training on, and access to, the 'Monday.com' portal, which stores all the action plan progress and evidence in more granular detail. This training is being arranged.

3.5 The Maternity Transformation Assurance Committee (MTAC) took place on 12th July 2022, and MTAC confirmed the following changes to action ratings:

3.5.1 First Report (2020)

There were no proposed changes to the remaining actions from the first report, at this MTAC meeting.

LAFL 1.4 – “An LMS cannot function as one maternity service only” remains off-track. An exception report detailing the outstanding actions and the proposed revised delivery date will be presented to the August 200 MTAC meeting by the Local Maternity and Neonatal System Programme Lead (at the Integrated Care System).

Action Ref.	Theme	Previous Rating 14/06/22	MTAC Approved Rating 12/07/22
IEA 1.4	Single LMNS	Not Yet Delivered	No Change Evidence Remains Insufficient

3.5.2 Final Report (2022)

Approved rating changes

Action Ref.	Theme	Rating 14/06/22	MTAC Approved Rating 12/07/22
LAFI 14.63	Supporting Families	Not Yet Delivered	Delivered Not Yet Evidenced
IEA 10.2	Labour and Birth	Not Yet Delivered	Delivered Not Yet Evidenced
IEA 14.4	Neonatal Care	Not Yet Delivered	Delivered Not Yet Evidenced
IEA 14.5	Neonatal Care	Not Yet Delivered	Delivered Not Yet Evidenced
LAFI 14.19	Improving Audit Process	Not Yet Delivered	Evidenced and Assured
LAFI 14.22	Improving Guidelines Process	Not Yet Delivered	Evidenced and Assured
LAFI 14.28	Fetal Growth Assessment and management	Not Yet Delivered	Evidenced and Assured
LAFI 14.39	Escalation of Concerns	Not Yet Delivered	Evidenced and Assured
LAFI 14.42	Multidisciplinary working	Not Yet Delivered	Evidenced and Assured
LAFI 14.46A	Fetal Assessment and Monitoring	Not Yet Delivered	Evidenced and Assured
LAFI 14.48	Midwifery Led Units and Out of Hospital Births	Not Yet Delivered	Evidenced and Assured
LAFI 14.56	Neonatal	Not Yet Delivered	Evidenced and Assured
LAFI 14.58	Neonatal	Not Yet Delivered	Evidenced and Assured
IEA 2.2	Safe Staffing	Not Yet Delivered	Evidenced and Assured
IEA 7.4	Multidisciplinary Training	Not Yet Delivered	Evidenced and Assured
IEA 13.1	Bereavement Care	Not Yet Delivered	Evidenced and Assured

Moderated

The following action was proposed to change delivery status from 'Not Yet Delivered,' straight to 'Evidenced and Assured.' However, MTAC determined that the evidence to support full assurance was insufficient. As such, more evidence was requested, and the committee agreed the rating should be held currently at 'Delivered Not Yet Evidenced.' More evidence will be taken to the August 2022 MTAC meeting.

Action Ref.	Theme	Rating 14/06/22	MTAC Approved Rating 12/07/22
LAFI 14.63	Supporting Families	Not Yet Delivered	Delivered Not Yet Evidenced

3.6 The Delivery and Progress Statuses of all the actions, as validated on 14th June 2022, are summarised in the following tables:

Delivery Status

Report	Domain	Total Number of Actions	Not Yet Delivered	Delivered, Not Yet Evidenced	Evidenced and Assured
First Report 2020	LAFL	27	1	4	22
First Report 2020	IEA	25	5	0	20
First Report Sub-Total	BOTH	52	6	4	42
Final Report 2022	LAFL	66	52	1	13
Final Report 2022	IEA	92	72	4	16
Final Report Sub-Total	BOTH	158	124	5	29
Total Both reports	ALL	210	130	9	71

Progress Status

Report	Domain	Total Number of Actions	Not Started	Off-Track	At Risk	On Track	Completed
First Report (2020)	LAFL	27	0	0	0	5	22
First Report (2020)	IEA	25	0	1	0	4	20
First Report Sub-Total	BOTH	52	0	1	0	9	42
Final Report (2022)	LAFL	66	15	0	0	38	13
Final Report (2022)	IEA	92	45	0	0	31	16
Final Report Sub-Total	BOTH	158	60	0	0	69	29
Total Both reports	ALL	210	60	1	0	78	71

As at 12th July 2022, 34/158 (22%) actions from the final report are now 'delivered' and, of these, 29/158 (18% are 'evidenced and assured').

4.0 CONFIRM AND CHALLENGE MEETING WITH EXECUTIVE DIRECTORS

4.1 The confirm and challenge session between staff from maternity services and the executive directors took place on Tuesday 12th July 2022. This provided the opportunity for the executive directors to evaluate the process that the maternity team had undertaken to prioritise and set initial delivery dates for each of the required actions.

- 4.2 Following this, challenge was offered to the maternity team, as it appears that more actions have been started or are in place already, at least in part, than are being reported currently. In view of this, the team was asked to revisit the current progress status ratings, as some of these were possibly being under-represented.
- 4.3 The maternity team has undertaken this work, which has resulted in more positive changes to some delivery status ratings. These are included in the figures represented in this report. From this, and since the last report, 55 further actions have been confirmed as started, and are 'on track'. Some delivery dates have been brought forward, also.

5.0 ADDITIONAL ACTIONS IDENTIFIED FROM THE FINAL OCKENDEN REPORT

5.1 At the Board of Directors' meeting in July 2022, the Director of Midwifery advised that, on reading the final Ockenden Report, she has identified some areas where there was comment/criticism of some things not being in place, or not working as they should be, but do not appear to have been captured within the 158 actions. There are 40 of these in total and include examples, such as:

- To ensure ethnicity data of women is captured correctly
- To review all governance meeting documentation to ensure consistency and that all actions from meetings are captured
- To map the divisional complaints management processes, to ensure full involvement of the divisional senior team
- To review the patient involvement strategy linked to complaints management.

5.2 These actions have been entered into the Monday.com database and will be addressed via the Maternity Transformation Programme, as with all other actions. Progress against them will be reported to the Maternity Transformation Assurance Committee (MTAC), and the Quality and Safety Assurance Committee (QSAC). The Board of Directors will be apprised of anything of exception or concern.

6.0 NHSE/I REGIONAL INSIGHTS OVERVIEW VISIT AND ASSESSMENT– 13TH JULY 2022

6.1 The Board of Directors is aware that all providers of NHS maternity services in England are required to implement the 'Immediate and Essential Actions' (IEA's) from both Ockenden Reports.

6.2 During 2021 and early 2022, all trusts have been required to self-assess their progress and submit their assessments to their respective regional perinatal networks. Subsequently, the self-assessments have been reviewed by the regional offices, and confirm and challenge meetings have taken place.

6.3 In addition, regional offices are undertaking site visits to all trusts, and this Trust's visit took place on 13th July 2022. This included meeting with the Chief Executive, Acting Medical Director and Director of Nursing, alongside senior maternity colleagues, clinical teams, and undertaking visits to clinical areas.

6.4 The visit went well, and the Trust received positive feedback on the day, alongside some required areas for improvement.

6.5 In addition, the Director of Nursing has received an email from the Care Quality Commission to say that:

'RPQCG (Regional Perinatal Quality Committee) described SaTH, (and two other trusts) as shining examples following the Ockenden assurance visit'

This is positive news for the maternity teams and the Trust.

- 6.6 The report from the Insights visit has been received recently and will be taken through the due governance and reporting routes. More details on its findings and the Trust's response to it will be provided at the next Board of Directors' meeting in public, in October 2022.

7.0 THE OCKENDEN REPORT ASSURANCE COMMITTEE (ORAC)

- 7.1 The latest ORAC meeting took place on Tuesday 19th July 2022, and was live-streamed to the public. The meeting covered the latest progress against the actions from both reports, followed by a presentation and discussion relating to Bereavement Care and how this linked to feedback from women and families. The meeting was well-received by stakeholders.
- 7.2 The Chair's report from this ORAC meeting is presented later as part of today's meeting agenda.

8.0 NEXT STEPS

- 8.1 The work to address the outstanding actions from both reports continues with energy and commitment, all with the objective of improving care for women and families, and providing a better working environment for staff.

9.0 SUMMARY

- 9.1 Good progress continues to be made against the delivery of the required actions. From the first report, 46/52 (88%) actions have been 'delivered', with 42 (81%) of these already 'evidenced and assured'. From the final report, 34/158 (22%) of the actions have been 'delivered', with 29 (18%) of these 'evidenced and assured'.
- 9.2 The Trust is getting positive external and stakeholder feedback on its progress to date, but there is still much more to do.
- 9.3 Work continues at pace to deliver the rest of the programme.

10.0 ACTION REQUIRED OF THE BOARD OF DIRECTORS

- 10.1 The Board of Directors is requested to:

- Receive this report for information and assurance
- Decide if any further information, action and/or assurance is required.

Hayley Flavell
Executive Director of Nursing
1st August 2022

Appendix One: The Ockenden Report Action Plan at 12th July 2022 (confirmed)

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

LOCAL ACTIONS FOR LEARNING (LAFL): The learning and action points outlined here are designed to assist The Shrewsbury and Telford

LAFL Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
Local Actions for Learning Theme 1: Maternity Care													
4.54	A thorough risk assessment must take place at the booking appointment and at every antenatal appointment to ensure that the plan of care remains appropriate.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	30/06/21	10/08/21	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.55	All members of the maternity team must provide women with accurate and contemporaneous evidence-based information as per national guidance. This will ensure women can participate equally in all decision making processes and make informed choices about their care. Women's choices following a shared decision making process must be respected.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	30/06/21	10/08/21	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.56	The maternity service at The Shrewsbury and Telford Hospital NHS Trust must appoint a dedicated Lead Midwife and Lead Obstetrician both with demonstrated expertise to focus on and champion the development and improvement of the practice of fetal monitoring. Both colleagues must have sufficient time and resource in order to carry out their duties.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	31/08/21	10/08/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.57	These leads must ensure that the service is compliant with the recommendations of Saving Babies Lives Care Bundle 2 (2019) and subsequent national guidelines. This additionally must include regional peer reviewed learning and assessment. These auditable recommendations must be considered by the Trust Board and as part of continued on-going oversight that has to be provided regionally by the Local Maternity System (LMS) and Clinical Commissioning Group.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	15/07/21	14/09/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

FIRST OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
4.58	Staff must use NICE Guidance (2017) on fetal monitoring for the management of all pregnancies and births in all settings. Any deviations from this guidance must be documented, agreed within a multidisciplinary framework and made available for audit and monitoring.	Y	10/12/20	30/04/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	30/06/21	10/08/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.59	The maternity department clinical governance structure and team must be appropriately resourced so that investigations of all cases with adverse outcomes take place in a timely manner.	Y	10/12/20	31/12/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	07/12/21	31/03/22	28/02/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.60	The maternity department clinical governance structure must include a multidisciplinary team structure, trust risk representation, clear auditable systems of identification and review of cases of potential harm, adverse outcomes and serious incidents in line with the NHS England Serious Incident Framework 2015.	Y	10/12/20	31/12/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	07/12/21	31/03/22	08/03/22	Hayley Flavell	Annemarie Lawrence	
4.61	Consultant obstetricians must be directly involved and lead in the management of all complex pregnancies and labour.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	31/05/21	10/08/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.62	There must be a minimum of twice daily consultant-led ward rounds and night shift of each 24 hour period. The ward round must include the labour ward coordinator and must be multidisciplinary. In addition the labour ward should have regular safety huddles and multidisciplinary handovers and in-situ simulation training.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	30/06/21	10/08/21	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.63	Complex cases in both the antenatal and postnatal wards need to be identified for consultant obstetric review on a daily basis.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	28/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
4.64	The use of oxytocin to induce and/or augment labour must adhere to national guidelines and include appropriate and continued risk assessment in both first and second stage labour. Continuous CTG monitoring is mandatory if oxytocin infusion is used in labour and must continue throughout any additional procedure in labour.	Y	10/12/20	30/04/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	03/02/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.65	The maternity service must appoint a dedicated Lead Midwife and Lead Obstetrician both with demonstrated expertise to focus on and champion the development and improvement of the practice of bereavement care within maternity services at the Trust.	Y	10/12/20	31/07/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	03/02/22	28/02/22	28/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.66	The Lead Midwife and Lead Obstetrician must adopt and implement the National Bereavement Care Pathway.	Y	10/12/20	28/02/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	03/02/22	28/02/22	28/02/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

LAF Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
Local Actions for Learning Theme 2: Maternal Deaths													
4.72	The Trust must develop clear Standard Operational Procedures (SOP) for junior obstetric staff and midwives on when to involve the consultant obstetrician. There must be clear pathways for escalation to consultant obstetricians 24 hours a day, 7 days a week. Adherence to the SOP must be audited on an annual basis.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	03/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.73	Women with pre-existing medical co-morbidities must be seen in a timely manner by a multidisciplinary specialist team and an individual management plan formulated in agreement with the mother to be. This must include a pathway for referral to a specialist maternal medicine centre for consultation and/or continuation of care at an early stage of the pregnancy.	Y	10/12/20	30/04/22	Not Yet Delivered	On Track	External dependency (National/ regional) on the establishment of maternal medicine specialist centres. NHSEI have advised that the action is 'on track'		31/10/22		Hayley Flavell	Guy Calcott	
4.74	There must be a named consultant with demonstrated expertise with overall responsibility for the care of high risk women during pregnancy, labour and birth and the post-natal period.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	28/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

FIRST OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
Local Actions for Learning Theme 3: Obstetric Anaesthesia													
4.85	Obstetric anaesthetists are an integral part of the maternity team and must be considered as such. The maternity and anaesthetic service must ensure that obstetric anaesthetists are completely integrated into the maternity multidisciplinary team and must ensure attendance and active participation in relevant team meetings, audits, Serious Incident reviews, regular ward rounds and multidisciplinary training.	Y	10/12/20	31/03/22	Evidenced and Assured	Completed	Action complete - evidenced and assured .	07/12/21	31/03/22	10/05/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.86	Obstetric anaesthetists must be proactive and make positive contributions to team learning and the improvement of clinical standards. Where there is apparent disengagement from the maternity service the obstetric anaesthetists themselves must insist they are involved and not remain on the periphery, as the review team have observed in a number of cases reviewed.	Y	10/12/20	31/03/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	07/12/21	31/03/22	10/05/22	Hayley Flavell	Vicki Robinson & Claire Eagleton	SaTH NHS SharePoint
4.87	Obstetric anaesthetists and departments of anaesthesia must regularly review their current clinical guidelines to ensure they meet best practice standards in line with the national and local guidelines published by the RCoA and the OAA. Adherence to these by all obstetric anaesthetic staff working on labour ward and elsewhere, must be regularly audited. Any changes to clinical guidelines must be communicated and necessary training be provided to the midwifery and obstetric teams.	Y	10/12/20	31/03/22	Delivered, Not Yet Evidenced	On Track	Action 'delivered, not yet evidenced' based on evidence of a guidelines update alert tracker, a nominated guidelines lead, and evidence of an audit plan. The action can become 'evidenced and assured' once the audit has been conducted. Exception report accepted at the May MTAC for new completion deadline of Oct-22.	07/12/21	30/10/22		Hayley Flavell	Annemarie Lawrence	
4.88	Obstetric anaesthesia services at the Trust must develop or review the existing guidelines for escalation to the consultant on-call. This must include specific guidance for consultant attendance. Consultant anaesthetists covering labour ward or the wider maternity services must have sufficient clinical expertise and be easily contactable for all staff on delivery suite. The guidelines must be in keeping with national guidelines and ratified by the Anaesthetic and Obstetric Service with support from the Trust executive.	Y	10/12/20	31/03/22	Delivered, Not Yet Evidenced	On Track	Action 'delivered, not yet evidenced'. For the action to become 'evidenced and assured', MTAC require governance approval of the guideline prior to upload and a minor change in wording. Exception report accepted at the May MTAC for new completion deadline of Dec-22.	07/12/21	30/12/22		Hayley Flavell	Annemarie Lawrence	Link to SaTH Anaesthetics Document Library

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
4.89	The service must use current quality improvement methodology to audit and improve clinical performance of obstetric anaesthesia services in line with the recently published RCoA 2020 'Guidelines for Provision of Anaesthetic Services', section 7 'Obstetric Practice'.	Y	10/12/20	31/03/22	Delivered, Not Yet Evidenced	On Track	Action 'delivered, not yet evidenced' based on evidence of partial completion of ACSA 189 standards audit, a nominated audit lead within anaesthesia and a co-produced bespoke Ockenden case notes audit tool which is currently being completed. Exception report accepted at the May MTAC for new completion deadline of Oct-22	07/12/21	30/10/22		Hayley Flavell	Annemarie Lawrence	
4.90	The Trust must ensure appropriately trained and appropriately senior/experienced anaesthetic staff participate in maternal incident investigations and that there is dissemination of learning from adverse events.	Y	10/12/20	31/03/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	08/03/22	31/03/22	10/05/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.91	The service must ensure mandatory and regular participation for all anaesthetic staff working on labour ward and the maternity services in multidisciplinary team training for frequent obstetric emergencies.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	31/03/22	10/05/22	Hayley Flavell	Will Parry-Smith	SaTH NHS SharePoint

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date (action in place)	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Lead Executive	Accountable Person	Location of Evidence
Local Actions for Learning Theme 4: Neonatal Service													
4.97	Medical and nursing notes must be combined; where they are kept separately there is the potential for important information not to be shared between all members of the clinical team. Daily clinical records, particularly for patients receiving intensive care, must be recorded using a structured format to ensure all important issues are addressed.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	31/03/21	30/04/21	14/09/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.98	There must be clearly documented early consultation with a neonatal intensive care unit (often referred to as tertiary units) for all babies born on a local neonatal unit who require intensive care.	Y	10/12/20	31/07/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	14/09/21	30/06/21	14/09/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
4.99	The neonatal unit should not undertake even short term intensive care, (except while awaiting a neonatal transfer service), if they cannot make arrangements for 24 hour on-site, immediate availability at either tier 2, (a registrar grade doctor with training in neonatology or an advanced neonatal nurse practitioner) or tier 3, (a neonatal consultant), with sole duties on the neonatal unit.	Y	10/12/20	31/10/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/01/21	31/10/21	14/09/21	Hayley Flavell	Vicki Robinson & Claire Eagleton	SaTH NHS SharePoint
4.100	There was some evidence of outdated neonatal practice at The Shrewsbury and Telford Hospital NHS Trust. Consultant neonatologists and ANNPs must have the opportunity of regular observational attachments at another neonatal intensive care unit.	Y	10/12/20	31/03/21	Delivered, Not Yet Evidenced	On Track	Action 'delivered, not yet evidenced' based on the job plans devised to enable neonatal consultants and ANNPs regular observational attachments at NICUs and the honorary HR contracts in place with BWH and UHNM. Exception report accepted at the May MTAC for new completion deadline of Oct-22.	03/02/22	30/10/22		Hayley Flavell	Vicki Robinson & Claire Eagleton	SaTH NHS SharePoint

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IMMEDIATE AND ESSENTIAL ACTIONS (IEA): To improve Care and Safety in Maternity Services

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 1: Enhanced Safety													
Safety in maternity units across England must be strengthened by increasing partnerships between Trusts and within local networks													
Neighbouring Trusts must work collaboratively to ensure that local investigations into Serious Incidents (SIs) have regional and Local Maternity System (LMS) oversight													
1.1	Clinical change where required must be embedded across trusts with regional clinical oversight in a timely way. Trusts must be able to provide evidence of this through structured reporting mechanisms e.g. through maternity dashboards. This must be a formal item on LMS agendas at least every 3 months.	Y	10/12/20	28/02/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	08/03/2022	28/06/22	14/06/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
1.2	External clinical specialist opinion from outside the Trust (but from within the region), must be mandated for cases of intrapartum fetal death, maternal death, neonatal brain injury and neonatal death.	Y	10/12/20	31/05/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	31/07/21	10/08/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
1.3	LMS must be given greater responsibility and accountability so that they can ensure the maternity services they represent provide safe services for all who access them.	Y	10/12/20	30/04/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/04/22	30/04/22	Hayley Flavell	Hayley Flavell	SaTH NHS SharePoint
1.4	An LMS cannot function as one maternity service only.	Y	10/12/20	30/04/22	Not Yet Delivered	Off Track (see exception report)	External dependency linked to LMNS. Action set as 'off track' in the May MTAC as the presented evidence was incomplete, therefore not meeting the April deadline. An exception report was presented at June MTAC with proposed deadline for July, though rejected by the committee. The group agreed to reevaluate the MOU, agree a more realistic deadline and clarity over what the assurance evidence will look like before the Aug MTAC.		30/04/22		Hayley Flavell	Hayley Flavell	
1.5	The LMS Chair must hold CCG Board level membership so that they can directly represent their local maternity services which will include giving assurances regarding the maternity safety agenda.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	31/01/21	30/06/21	10/08/21	Hayley Flavell	Hayley Flavell	SaTH NHS SharePoint
1.6	All maternity SI reports (and a summary of the key issues) must be sent to the Trust Board and at the same time to the local LMS for scrutiny, oversight and transparency. This must be done at least every 3 months.	Y	10/12/20	28/02/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	31/01/2022	28/02/22	03/02/22	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 2: Listening to Women and Families													
Maternity services must ensure that women and their families are listened to with their voices heard.													
2.1	Trusts must create an independent senior advocate role which reports to both the Trust and the LMS Boards.	Y	10/12/20	TBC	Not Yet Delivered	On Track	External dependent action 'on track'. NHSEI have advised that the National Maternity team are taking the options through the Infrastructure oversight group on the 4th May for a decision, once this has been made, they will communicate out to the system what the plans are and implementation timelines.		TBC		Hayley Flavell	Hayley Flavell	
2.2	The advocate must be available to families attending follow up meetings with clinicians where concerns about maternity or neonatal care are discussed, particularly where there has been an adverse outcome.	Y	10/12/20	TBC	Not Yet Delivered	On Track	External dependent action 'on track'. NHSEI have advised that the National Maternity team are taking the options through the Infrastructure oversight group on the 4th May for a decision, once this has been made, they will communicate out to the system what the plans are and implementation timelines.		TBC		Hayley Flavell	Hayley Flavell	
2.3	Each Trust Board must identify a non-executive director who has oversight of maternity services, with specific responsibility for ensuring that women and family voices across the Trust are represented at Board level. They must work collaboratively with their maternity Safety Champions.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/05/2021	30/04/21	08/06/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint - Maternity Safety Champions workspace
2.4	CQC inspections must include an assessment of whether women's voices are truly heard by the maternity service through the active and meaningful involvement of the Maternity Voices Partnership.	Y	10/12/20	TBC	Not Yet Delivered	On Track	External dependency linked to CQC. Action advised to be 'on track'. Conversations between NHSEI and CQC taking place regarding the change of inspections.		TBC		Hayley Flavell	Annemarie Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 3: Staff Training and Working Together													
Staff who work together must train together													
3.1	Trusts must ensure that multidisciplinary training and working occurs and must provide evidence of it. This evidence must be externally validated through the LMS, 3 times a year.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	30/10/20	07/12/21	Hayley Flavell	Will Parry-Smith	SaTH NHS SharePoint
3.2	Multidisciplinary training and working together must always include twice daily (day and night through the 7-day week) consultant-led and present multidisciplinary ward rounds on the labour ward.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	30/06/21	10/08/21	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
3.3	Trusts must ensure that any external funding allocated for the training of maternity staff, is ring-fenced and used for this purpose only.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/08/2021	30/09/21	10/08/21	Hayley Flavell	Hayley Flavell	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 4: Managing Complex Pregnancies													
There must be robust pathways in place for managing women with complex pregnancies.													
Through the development of links with the tertiary level Maternal Medicine Centre there must be agreement reached on the criteria for those cases to be discussed and /or referred to a maternal medicine specialist centre.													
4.1	Women with Complex Pregnancies must have a named consultant lead.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	29/10/21	04/11/21	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.2	Where a complex pregnancy is identified, there must be early specialist involvement and management plans agreed between the women and the team.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	28/02/22	03/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
4.3	The development of maternal medicine specialist centres as a regional hub and spoke model must be an urgent national priority to allow early discussion of complex maternity cases with expert clinicians.	Y	10/12/20	30/04/22	Not Yet Delivered	On Track	External dependency (National/ regional) on the establishment of maternal medicine specialist centres. NHSEI have advised that the action is 'on track'		30/10/22		Hayley Flavell	Guy Calcott	
4.4	This must also include regional integration of maternal mental health services.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	20/04/21	30/08/22	10/05/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 5: Risk Assessment Throughout Pregnancy													
Staff must ensure that women undergo a risk assessment at each contact throughout the pregnancy pathway.													
5.1	All women must be formally risk assessed at every antenatal contact so that they have continued access to care provision by the most appropriately trained professional.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	03/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
5.2	Risk assessment must include ongoing review of the intended place of birth, based on the developing clinical picture.	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/21	28/02/22	03/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 6: Monitoring fetal Wellbeing													
All maternity services must appoint a dedicated Lead Midwife and Lead Obstetrician both with demonstrated expertise to focus on and champion best practice in fetal monitoring.													
6.1	The Leads must be of sufficient seniority and demonstrated expertise to ensure they are able to effectively lead on: * Improving the practice of monitoring fetal wellbeing * Consolidating existing knowledge of monitoring fetal wellbeing * Keeping abreast of developments in the field * Raising the profile of fetal wellbeing monitoring * Ensuring that colleagues engaged in fetal wellbeing monitoring are adequately supported * Interfacing with external units and agencies to learn about and keep abreast of developments in the field, and to track and introduce best practice.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	31/08/21	14/09/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint
6.2	The Leads must plan and run regular departmental fetal heart rate (FHR) monitoring meetings and cascade training. They should also lead on the review of cases of adverse outcome involving poor FHR interpretation and practice.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/07/21	30/10/21	04/11/21	Hayley Flavell	Will Parry-Smith	SaTH NHS SharePoint
6.3	The Leads must ensure that their maternity service is compliant with the recommendations of Saving Babies Lives Care Bundle 2 and subsequent national guidelines.	Y	10/12/20	30/06/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	13/08/21	15/07/21	13/08/21	Hayley Flavell	Annemarie Lawrence	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FIRST OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 7: Informed Consent													
All Trusts must ensure women have ready access to accurate information to enable their informed choice of intended place of birth and mode of birth, including maternal choice for caesarean delivery.													
7.1	All maternity services must ensure the provision to women of accurate and contemporaneous evidence-based information as per national guidance. This must include all aspects of maternity care throughout the antenatal, intrapartum and postnatal periods of care	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/08/21	28/02/22	03/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
7.2	Women must be enabled to participate equally in all decision making processes and to make informed choices about their care.	Y	10/12/20	31/07/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/08/21	28/02/22	28/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint
7.3	Women's choices following a shared and informed decision making process must be respected	Y	10/12/20	31/03/21	Evidenced and Assured	Completed	Action complete - evidenced and assured	22/04/2021	28/02/22	28/02/22	Hayley Flavell	Guy Calcott	SaTH NHS SharePoint

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

LOCAL ACTIONS FOR LEARNING (LAFL): The learning and action points outlined here are designed to assist The Shrewsbury and Telford Hospital NHS Trust with making immediate and significant improvements to the safety and quality of their maternity services.

LAFL Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 1: Improving Management of Patient Safety Incidents													
14.1	Incidents must be graded appropriately, with the level of harm recorded as the level of harm the patient actually suffered and in line with the relevant incident framework.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action pending further clarification before deadlines can be established.		TBC		H. Flavell	A. Lawrence	
14.2	The Trust executive team must ensure an appropriate level of dedicated time and resources are allocated within job plans for midwives, obstetricians, neonatologists and anaesthetists to undertake incident investigations.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises eight subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence, particularly as it covers such a wide range of staff groups. However, progress for this action is at 'on track' for delivery as work is already underway.		31/03/24		H. Flavell	A. Lawrence	
14.3	All investigations must be undertaken by a multi-professional team of investigators and never by one individual or a single profession.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23.		31/01/23		H. Flavell	A. Lawrence	
14.4	The use of HRCRs to investigate incidents must be abolished and correct processes, procedures and terminology must be used in line with the relevant Serious Incident Framework.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23.		31/01/23		H. Flavell	A. Lawrence	
14.5	Individuals clinically involved in an incident should input into the evidence gathering stage, but never form part of the team that investigates the incident.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23.		31/01/23		H. Flavell	A. Lawrence	
14.6	All SIs must be completed within the timeframe set out in the SI framework. Any SIs not meeting this timeline should be escalated to the Trust Board.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This actions comprises five subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully, as it is dependent upon the schedule of the national roll-out of the newly revised Patient Serious Incident Reporting Framework (PSIRF).		31/03/24		H. Flavell	A. Lawrence	
14.7	All members of the governance team who lead on incident investigations should attend regular appropriate training courses not less than three yearly. This should be included in local governance policy. These training courses must commence within the next 12 months	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises five subactions. It is likely that they will be delivered by May-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully. However, progress for this action is currently at 'on track' for delivery as a scoping exercise has been conducted for training requirements.		31/08/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAF Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
14.8	The governance team must ensure their incident investigation reports are easier for families to understand, for example ensuring any medical terms are explained in lay terms as in HSIB investigation reports.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises three subactions. This action has been revisited and timeframes have been adjusted accordingly. It is likely that the action will be delivered by Dec-22 and assured by Apr-23. The reason it will take longer to assure is due to the sign off request with system partners.		31/05/23		H. Flavell	A. Lawrence	
14.9	Lessons from clinical incidents must inform delivery of the local multidisciplinary training plan.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
Delivered, Not Yet Evidenced	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
Evidenced and Assured	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 2: Patient and Family Involvement													
14.10	The needs of those affected must be the primary concern during incident investigations. Patients and their families must be actively involved throughout the investigation process.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises three subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	A. Lawrence	
14.11	All feedback to families after an incident investigation has been conducted must be done in an open and transparent manner and conducted by senior members of the clinical leadership team, for example Director of Midwifery and consultant obstetrician meeting families together to ensure consistency and that information is in-line with the investigation report findings.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises three subactions (linked to 14.10). It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' for delivery as feedback to families does occur and discussions are underway to ensure consistency with the process.		30/04/23		H. Flavell	A. Lawrence	
14.12	The maternity governance team must work with their Maternity Voices Partnership (MVP) to improve how families are contacted, invited and encouraged to be involved in incident investigations.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises three subactions (linked to 14.10 and 14.11). It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFL Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 3: Support for Staff													
14.13	There must be a robust process in place to ensure that all safety concerns raised by staff are investigated, with feedback given to the person raising the concern.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This actions comprises ten subactions. This action has been revisited. The subactions have been reduced from ten to seven and timeframes have been adjusted accordingly.		30/04/23		H. Flavell	A. Lawrence	
14.14	The Trust must ensure that all staff are supported during incident investigations and consideration should be given to employing a clinical psychologist to support the maternity department going forwards.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises four subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully, as it involves the recruitment of a clinical psychologist in the first instance. However, progress for this action is currently at 'on track' as the Trust has a contract in place for this service provision.		31/03/24		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 4: Improving Complaints Handling													
14.15	Complaint responses should be empathetic and kind in their nature. The local MVP must be involved in helping design and implement a complaints response template which is relevant and appropriate for maternity services	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	A. Lawrence	
14.16	Complaints themes and trends should be monitored at the maternity governance meeting, with actions to follow and shared with the MVP.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises four subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23.		31/08/23		H. Flavell	A. Lawrence	
14.17	All staff involved in preparing complaint responses must receive training in complaints handling.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises five subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' for delivery as training in complaints handling has already commenced.		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFL Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 5: Improving Audit Process													
14.18	There must be midwifery and obstetric co-leads for audits.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence & M. Underwood	
14.19	Audit meetings must be multidisciplinary in their attendance and all staff groups must be actively encouraged to attend, with attendance monitored.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	J. Jones	A. Lawrence & M. Underwood	
14.20	Any action that arises from a SI that involves a change in practice must be audited to ensure a change in practice has occurred	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' for delivery as discussions have already taken place to plan required improvements.		31/08/23		H. Flavell	A. Lawrence	
14.21a	Audits must demonstrate a systematic review against national/local standards ensuring recommendations address the identified deficiencies. Monitoring of actions must be conducted by the governance team.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises four subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' as the audit assurance plan has been developed and is a monthly agenda item at Maternity Governance. The action will take longer to fully implement due to audit requirements.		30/04/23		H. Flavell	A. Lawrence	
14.21b	Matters arising from clinical incidents must contribute to the annual audit plan.	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises two subactions. This action has been revisited and timeframes have been adjusted accordingly. Furthermore, progress for this action is 'on track' as various meetings have already been held to discuss and plan the required improvements.		03/08/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 6: Improving Guidelines Process													
14.22	There must be midwifery and obstetric co-leads for developing guidelines.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence & M. Underwood	
14.23	A process must be put in place to ensure guidelines are regularly kept up-to-date and amended as new national guidelines come into use.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 7: Leadership and Oversight													
14.24	The Trust Board must review the progress of the maternity improvement and transformation plan every month.		30/03/22	31/07/22	Not Yet Delivered	On Track	Action rejected as 'delivered, not yet evidenced' at May MTAC. Work underway to develop an MTP summary progress report to go to Board of Directors on a monthly basis.		30/09/22		H. Flavell	H. Flavell	
14.25	The maternity services senior leadership team must use appreciative inquiry to complete the National Maternity Self-Assessment235 Tool published in July 2021, to benchmark their services and governance structures against national standards and best practice guidance. They must provide a comprehensive report of their self-assessment, including any remedial plans which must be shared with the Trust Board.		30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	C. McInnes	
14.26	The Director of Midwifery must have direct oversight of all complaints and the final sign off of responsibility before submission to the Patient Experience team and the Chief Executive		30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
Delivered, Not Yet Evidenced	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
Evidenced and Assured	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 8: Care of Vulnerable and High Risk Women													
14.27	The Trust must adopt a consistent and systematic approach to risk assessment at booking and throughout pregnancy to ensure women are supported effectively and referred to specialist services where required.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises four subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is at 'on track' as risk assessments are captured in Badgernet. This action will take longer to fully implement due to audit requirements.		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
Delivered, Not Yet Evidenced	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
Evidenced and Assured	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 9: Fetal Growth Assessment and Management													
14.28	The Trust must have robust local guidance in place for the assessment of fetal growth. There must be training in symphysis fundal height (SFH) measurements and audit of the documentation of it, at least annually.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence	
14.29	Audits must be undertaken of babies born with fetal growth restriction to ensure guidance has been followed. These recommendations are part of the Saving Babies Lives Toolkit (2015 and 2019).	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
Delivered, Not Yet Evidenced	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
Evidenced and Assured	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 10: Fetal Medicine Care													
14.30	The Trust must ensure parents receive appropriate information in all cases of fetal abnormality, including involvement of the wider multidisciplinary team at the tertiary unit. Consideration must be given for birth in the tertiary centre as the best option in complex cases.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises three subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	M. Underwood	
14.31	Parents must be provided with all the relevant information, including the opportunity for a consultation at a tertiary unit in order to facilitate an informed choice. All discussions must be fully documented in the maternity records.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises two subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 11: Diabetes Care													
14.32	The Trust must develop a robust pregnancy diabetes service that can accommodate timely reviews for women with pre-existing and gestational diabetes in pregnancy. This service must run on a weekly basis and have internal cover to permit staff holidays and study leave.	Y	30/0322	30/11/23	Not Yet Delivered	On Track	This actions comprises two subactions. It is likely that they will be delivered by Nov-23. While there is already a pregnancy diabetes service in place, its arrangements need to be reviewed to ensure they are fully compliant with this action and may involve the recruitment of additional personnel. This action will take time to deliver fully.		31/03/24		H. Flavell	C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 12: Hypertension													
14.33	Staff working in maternity care at the Trust must be vigilant with regard to management of gestational hypertension in pregnancy. Hospital guidance must be updated to reflect national guidelines in a timely manner particularly when changes occur. Where there is deviation in local guidance from national guidance a comprehensive local risk assessment must be undertaken with the reasons for the deviation documented clearly in the guidance.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFL Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 13: Consultant Obstetric Ward Rounds and Clinical Review													
14.34	All patients with unplanned acute admissions to the antenatal ward, excluding women in early labour, must have a consultant review within 14 hours of admission (Seven Day Clinical Services NHSE 2017237). These consultant reviews must occur with a clearly documented plan recorded in the maternity records	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises two subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' for delivery as roles and responsibilities for obstetricians have been confirmed.		30/04/23		H. Flavell	M. Underwood	
14.35	All women admitted for induction of labour, apart from those that are for post-dates, require a full clinical review prior to commencing the induction as recommended by the NICE Guidance Induction of Labour 2021.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises two subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' for delivery as roles and responsibilities for obstetricians have been confirmed.		30/04/23		H. Flavell	M. Underwood	
14.36	The Trust must strive to develop a safe environment and a culture where all staff are empowered to escalate to the correct person. They should use a standardised system of communication such as an SBAR239 to enable all staff to escalate and communicate their concerns.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises three subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' for delivery as a review of compliance with NICE guidance is currently underway.		30/04/23		H. Flavell	A. Lawrence & C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 14: Escalation Of Concerns													
14.37	The Trust's escalation policy must be adhered to and highlighted on training days to all maternity staff.	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises four subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is 'on track' as escalation policy has been revised. The reason this action will unlikely be fully evidenced by Aug-23 is because of training and staff capacity complexities.		31/08/23		H. Flavell	A. Lawrence	
14.38	The maternity service at the Trust must have a framework for categorising the level of risk for women awaiting transfer to the labour ward. Fetal monitoring must be performed depending on risk and at least once in every shift whilst the woman is on the ward.	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises two subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is 'on track' as risk assessments are undertaken at least twice daily at MDT delivery suite handover. Nevertheless, the action will take longer to fully embed due to audit requirements.		31/08/24		H. Flavell	A. Lawrence	
14.39	The use of standardised computerised CTGs for antenatal care is recommended, and has been highlighted by national documents such as Each Baby Counts and Saving Babies Lives. The Trust has used computerised CTGs since 2015 with local guidance to support its use. Processes must be in place to be able to escalate cases of concern quickly for obstetric review and likewise this must be reflected in appropriate decision making. Local mandatory electronic fetal monitoring training must include sharing local incidences for learning across the multi-professional team.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 15: Multidisciplinary Working													
14.40	The labour ward coordinator must be the first point of referral and be proactive in role modelling the professional behaviours and personal values that are consistent with positive team working and providing timely support for midwives when asked or when abnormality in labour presents.	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises three subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is currently at 'on track' for delivery. Nevertheless, the action will take longer to embed to ensure consistency of approach.		31/08/23		H. Flavell	C. McInnes	
14.41	The labour ward coordinator at the Trust must be supernumerary from labour care provision and provide the professional and operational link between midwifery and the most appropriately trained obstetrician.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' as work around the Birthrate Plus report has already commenced.		31/08/23		H. Flavell	A. Lawrence	
14.42	There must be a clear line of communication from the duty obstetrician and coordinating midwife to the supervising consultant at all times. Consultant support and on call availability are essential 24 hours per day, 7 days a week.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence & M. Underwood	
14.43	Senior clinicians such as consultant obstetricians and band 7 coordinators must receive training in civility, human factors and leadership.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises four subactions. It is likely that they will be delivered by Nov-23 and fully embedded by Mar-24 as it is dependent on all staff having gone through the requisite training.		31/03/24		H. Flavell	A. Lawrence, M. Underwood & C. McInnes	
14.44	All clinicians at the Trust must work towards establishing a compassionate culture where staff learn together rather than apportioning blame. Staff must be encouraged to speak out when they have concerns about safe care	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises three subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/08/23		H. Flavell	A. Lawrence & C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 16: fetal Assessment and Monitoring													
14.45	Obstetricians must not assess fetal wellbeing with fetal blood sampling (FBS) in the presence of suspected fetal infection.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	M. Underwood	
14.46a	The Trust must provide protected time to ensure that all clinicians are able to continuously update their knowledge, skills and techniques relevant to their clinical work	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence, M. Underwood & C. McInnes	
14.46b	Midwives and obstetricians must undertake annual training on CTG interpretation taking into account the physiological basis for FHR changes and the impact of pre-existing antenatal and additional intrapartum risk factors.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises two subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' for delivery as work is underway.		31/08/23		H. Flavell	A. Lawrence & M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 17: Specific to Midwifery-Led Units and Out-Of-Hospital Births													
14.47	Midwifery-led units must complete yearly operational risk assessments.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises one subaction. It is likely that it will be delivered by May-23 and fully embedded by Aug-23.		31/08/23		H. Flavell	A. Lawrence	
14.48	Midwifery-led units must undertake regular multidisciplinary team skill drills to correspond with the training needs analysis plan.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence	
14.49	It is mandatory that all women are given written information with regards to the transfer time to the consultant obstetric unit when choosing an out-of-hospital birth. This information must be jointly developed and agreed between maternity services and the local ambulance trust.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises four subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress is currently at 'on track' as an established process is in place with Ambulance Trust and homebirth teams. Nevertheless, this action will take longer to fully implement as written communication is being updated and being ratified to support and embed this action.		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 18: Maternal Deaths													
14.50	In view of the relatively high number of direct maternal deaths, the Trust's current mandatory multidisciplinary team training for common obstetric emergencies must be reviewed in partnership with a neighbouring tertiary unit to ensure they are fit for purpose. This outcome of the review and potential action plan for improvement must be monitored by the LMS.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises six subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' as work is underway. Nevertheless, this action will take longer to fully implement due to complex system stakeholder partnership requirements.		31/08/23		J. Jones	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 19: Obstetric Anaesthesia													
14.51	The Trust's executive team must urgently address the deficiency in consultant anaesthetic staffing affecting daytime obstetric clinical work. Minimum consultant staffing must be in line with GPAS at all times. It is essential that sufficient consultant appointments are made to ensure adequate consultant cover for absences relating to annual, study and professional leave.	Y	30/03/22	30/05/23	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by May-23 and fully embedded by Aug-23		30/08/23		J. Jones		
14.52	The Trust's executive team must urgently address the impact of the shortfall of consultant anaesthetists on the out-of-hours provision at the Princess Royal Hospital. Currently, one consultant anaesthetist provides out-of-hours support for all of the Trust's services. Staff appointments must be made to establish a separate consultant on-call rota for the intensive care unit as this will improve availability of consultant anaesthetist input to the maternity service.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises four subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/03/24		H. Flavell	John Jones	
14.53	The Trust's executive team must support the anaesthetic department to ensure that job planning facilitates the engagement of consultant anaesthetists in maternity governance activity, and all anaesthetists who cover obstetric anaesthesia in multidisciplinary maternity education and training as recommended by RCoA in 2020.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises five subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/03/24		H. Flavell	J. Jones	
14.54	The Trust's anaesthetists have responded to the first report with the development of a wide range of new and updated obstetric anaesthesia guidelines. Audit of compliance with these guidelines must now be undertaken to ensure evidence-based care is being embedded in day-to-day practice.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises two subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/03/24		H. Flavell	J. Jones	
14.55	The Trust's department of anaesthesia must reflect on how it will ensure learning and development based on incident reporting. After discussion within the department, written guidance must be provided to staff regarding events that require reporting.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises six subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/03/24		H. Flavell	J. Jones	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 20: Neonatal													
14.56	The Trust must ensure that there is a clearly documented, early consultation with a tertiary NICU for babies who require, or are anticipated to require, continuing intensive care. This must be the subject of regular audit.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	M. Underwood	
14.57	As the Trust has benefitted from the presence of Advanced Neonatal Nurse Practitioners (ANNPs), the Trust must have a strategy for continuing recruitment, retention and training of ANNPs.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises four subactions. It is likely that they will be delivered by Nov-23, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence. This action will take time to deliver fully.		31/03/24		H. Flavell	C. McInnes	
14.58	The Trust must ensure that sufficient resources are available to provide safe neonatal medical or ANNP cover at all times commensurate with a unit of this size and designation, such that short term intensive care can be safely delivered, in consultation with a NICU.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	C. McInnes	
14.59	The number of neonatal nurses at the Trust who are "qualified-in-specialty" must be increased to the recommended level, by ensuring funding and access to appropriate training courses. Progress must be subject to annual review.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises four subactions. It is likely that they will be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 21: Postnatal													
14.60	The Trust must ensure that a woman's GP is given complete, accurate and timely, information when a woman experiences a perinatal loss, or any other serious adverse event during pregnancy, birth or postnatal continuum.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' as information is provided to GP's. Nevertheless, the action will take longer to fully embed due to audit requirements.		31/08/23		H. Flavell	M. Underwood	
14.61	The Trust must ensure complete and accurate information is given to families after any poor obstetric outcome. The Trust must give families the option of receiving the governance reports, which must also be explained to them. Written summaries of any debrief meetings must also be sent to both the family and the GP.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises six subactions. It is likely that they will be delivered by May-23 and fully embedded by Aug-23. Progress for this action is currently at 'on track' as part of required evidence is provided by CNST safety actions 1 and 10, which are underway. Nevertheless, this action will take longer to fully implement due to audit requirements.		31/08/23		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 22: Staff Voices													
14.62	The Trust must address as a matter of urgency the culture concerns highlighted through the staff voices initiative regarding poor staff behaviour and bullying, which remain apparent within the maternity service as illustrated by the results of the 2018 MatNeo culture survey.	Y	30/11/23	TBC	Not Yet Delivered	On Track	This action comprises two subitems. It is likely that they will be delivered by Nov-23 and assured by Mar-24. Progress status for this action is currently at 'on track' as the action is being addressed as part of the cultural improvement work undertaken as part of the MTP. Nevertheless, this action will take time to fully implement as it is dependent on various assurance pieces (action plan implementation, cultural assessments, etc.)		31/03/24		H. Flavell	C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

LAFI Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Local Actions For Learning Theme 23: Supporting Families After the Review is Published													
14.63	Maternity care must be delivered by the Trust recognising that there will be an ongoing legacy of maternity related trauma within the local community, felt through generations of families.	Y	30/03/22	30/09/22	Delivered, Not Yet Evidenced	On Track	Action rejected as 'evidenced and assured' at July MTAC, though accepted as 'delivered, not yet evidenced'. The committee felt that further assurance evidence could be provided such as MVP feedback survey results and 'Thank You Thursday' feedback.	12/07/2022	31/01/23		J. Jones	H. Flavell	
14.64	There must be dialogue with NHS England and Improvement and commissioners and the mental health trust and wider system locally, aiming to secure resources which reflect the ongoing consequences of such large scale adverse maternity experiences. Specifically this must ensure multi-year investment in the provision of specialist support for the mental health and wellbeing of women and their families in the local area.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action pending further analysis before deadlines can be established		TBC		J. Jones	H. Flavell	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

IMMEDIATE AND ESSENTIAL ACTIONS (IEA): To improve Care and Safety in Maternity Services

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 1: Workforce planning And Sustainability													
The recommendations from the Health and Social Care Committee Report: The safety of maternity services in England must be implemented. We state that the Health and Social Care Select Committee view that a proportion of maternity budgets must be ring-fenced for training in every maternity unit should be implemented.													
1.1	The investment announced following our first report was welcomed. However to fund maternity and neonatal services appropriately requires a multi-year settlement to ensure the workforce is enabled to deliver consistently safe maternity and neonatal care across England.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	
1.2	Minimum staffing levels should be those agreed nationally, or where there are no agreed national levels, staffing levels should be locally agreed with the LMNS. This must encompass the increased acuity and complexity of women, vulnerable families, and additional mandatory training to ensure trusts are able to safely meet organisational CNST and CQC requirements.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises five subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as they are externally dependent and may involve the need to recruit additional staff.		31/03/24		J. Jones	H. Flavell	
1.3	Minimum staffing levels must include a locally calculated uplift, representative of the three previous years' data, for all absences including sickness, mandatory training, annual leave and maternity leave.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it requires a review of current staffing levels and may involve further recruitment. However, progress for this action is currently at 'on track' as work is underway.		31/03/24		H. Flavell	C. McInnes	
1.4	The feasibility and accuracy of the BirthRate Plus tool and associated methodology must be reviewed nationally by all bodies. These bodies must include as a minimum NHSE, RCOG, RCM, RCPCH	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	
1.5	All trusts must implement a robust preceptorship programme for newly qualified midwives (NQM), which supports supernumerary status during their orientation period and protected learning time for professional development as per the RCM (2017) position statement for this.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. The action involves a review of the current preceptorship programme, which will need to be fully audited to ensure protected time is respected.		31/08/23		H. Flavell	A. Lawrence	
1.6	All NQMs must remain within the hospital setting for a minimum period of one year post qualification. This timeframe will ensure there is an opportunity to develop essential skills and competencies on which to advance their clinical practice, enhance professional confidence and resilience and provide a structured period of transition from student to accountable midwife.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action pending further analysis before deadlines can be established.		TBC		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
1.7	All trusts must ensure all midwives responsible for coordinating labour ward attend a fully funded and nationally recognised labour ward coordinator education module, which supports advanced decision-making, learning through training in human factors, situational awareness and psychological safety, to tackle behaviours in the workforce.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by May-23 and fully embedded by Aug-23, as it is dependent on all staff having gone through the requisite training.		31/08/23		H. Flavell	A. Lawrence	
1.8	All trusts to ensure newly appointed labour ward coordinators receive an orientation package which reflects their individual needs. This must encompass opportunities to be released from clinical practice to focus on their personal and professional development.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. The action involves the development of an orientation package and will require further training.		31/08/23		H. Flavell	A. Lawrence	
1.9	All trusts must develop a core team of senior midwives who are trained in the provision of high dependency maternity care. The core team should be large enough to ensure there is at least one HDU trained midwife on each shift, 24/7.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it is dependent on all staff having gone through the requisite training. Progress for this action is currently at 'on track' as the staffing review has commenced.		31/03/24		H. Flavell	A. Lawrence	
1.10	All trusts must develop a strategy to support a succession-planning programme for the maternity workforce to develop potential future leaders and senior managers. This must include a gap analysis of all leadership and management roles to include those held by specialist midwives and obstetric consultants. This must include supportive organisational processes and relevant practical work experience.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by Nov-23 and fully embedded by Aug-23. The action requires extensive work on succession planning and its implementation. Further training and recruitment may be necessary.		31/08/23		H. Flavell	C. McInnes, M. Underwood, A. Lawrence	
1.11	The review team acknowledges the progress around the creation of Maternal Medicine Networks nationally, which will enhance the care and safety of complex pregnancies. To address the shortfall of maternal medicine physicians, a sustainable training programme across the country must be established, to ensure the appropriate workforce long term.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 2: Safe Staffing													
All trusts must maintain a clear escalation and mitigation policy where maternity staffing falls below the minimum staffing levels for all health professionals.													
2.1	When agreed staffing levels across maternity services are not achieved on a day-to-day basis this should be escalated to the services' senior management team, obstetric leads, the chief nurse, medical director, and patient safety champion and LMS.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23. This action has been revisited and timeframes have been adjusted accordingly. Progress is currently at 'on track' for delivery.		31/01/23		H. Flavell	C. McInnes	
2.2	In trusts with no separate consultant rotas for obstetrics and gynaecology there must be a risk assessment and escalation protocol for periods of competing workload. This must be agreed at board level	Y	30/03/22	31/12/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	M. Underwood	
2.3	All trusts must ensure the labour ward coordinator role is recognised as a specialist job role with an accompanying job description and person specification.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises one subaction. It will likely be delivered by Dec-22 and fully embedded by Jan-23. Progress for this action is currently at 'on track' as job description and person specifications are under review.		31/01/23		H. Flavell	A. Lawrence	
2.4	All trusts must review and suspend if necessary the existing provision and further roll out of Midwifery Continuity of Carer (MCoC) unless they can demonstrate staffing meets safe minimum requirements on all shifts. This will preserve the safety of all pregnant women and families, which is currently compromised by the unprecedented pressures that MCoC models place on maternity services already under significant strain.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by May-23 and fully embedded by Aug-23, due to complexities associated with the model. Progress for this action is currently at 'on track' as this task has been completed.		31/08/23		H. Flavell	A. Lawrence	
2.5	The reinstatement of MCoC should be withheld until robust evidence is available to support its reintroduction	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises one subaction. It will likely be delivered by May-23 and fully embedded by Aug-23, due to complexities associated with the model. Progress for this action is currently at 'on track' as this task has been completed.		31/08/23		H. Flavell	A. Lawrence	
2.6	The required additional time for maternity training for consultants and locally employed doctors must be provided in job plans. The protected time required will be in addition to that required for generic trust mandatory training and reviewed as training requirements change.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. This action will take time to implement and may require additional funding. Therefore, a business case will have to be produced and validated through relevant processes. Nevertheless, progress for this action is at 'on track' for delivery as job planning has commenced.		31/08/23		H. Flavell	M. Underwood	
2.7	All trusts must ensure there are visible, supernumerary clinical skills facilitators to support midwives in clinical practice across all settings.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23. Progress for this action is currently at 'on track' as work is underway.		30/04/23		H. Flavell	A. Lawrence	
2.8	Newly appointed Band 7/8 midwives must be allocated a named and experienced mentor to support their transition into leadership and management roles.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
2.9	All trusts must develop strategies to maintain bi-directional robust pathways between midwifery staff in the community setting and those based in the hospital setting, to ensure high quality care and communication.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	A. Lawrence	
2.10	All trusts should follow the latest RCOG guidance on managements of locums. The RCOG encourages the use of internal locums and has developed practical guidance with NHS England on the management of locums. This includes support for locums and ensuring they comply with recommended processes such as pre-employment checks and appropriate induction.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises three subactions. This action has been revisited and timeframes have been maintained. The reason for this is to allow time for an audit to be completed to ensure compliance. Nevertheless, work has already commenced for this action; therefore, status for delivery is 'on track'.		30/04/23		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 3: Escalation and Accountability													
Staff must be able to escalate concerns if necessary. There must be clear processes for ensuring that obstetric units are staffed by appropriately trained staff at all times. If not resident there must be clear guidelines for when a consultant obstetrician should attend.													
3.1	All trusts must develop and maintain a conflict of clinical opinion policy to support staff members in being able to escalate their clinical concerns regarding a woman's care in case of disagreement between healthcare professionals.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises two subactions. This action has been revisited and timeframes have been maintained. Progress is currently at 'on track' as staff have received clear and repeated communication regarding escalation of clinical concerns. This action will take time to fully embed as the policy will have to be developed and ratified.		31/08/23		H. Flavell	A. Lawrence	
3.2	When a middle grade or trainee obstetrician (non-consultant) is managing the maternity service without direct consultant presence trusts must have an assurance mechanism to ensure the middle grade or trainee is competent for this role.	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises two subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23. Progress for this action is currently at 'on track' as assurance processes are in place via medical staffing.		31/01/23		H. Flavell	M. Underwood	
3.3	Trusts should aim to increase resident consultant obstetrician presence where this is achievable.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence	
3.4	There must be clear local guidelines for when consultant obstetricians' attendance is mandatory within the unit.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	M. Underwood	
3.5	There must be clear local guidelines detailing when the consultant obstetrician and the midwifery manager on-call should be informed of activity within the unit	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises one subaction. It will likely be delivered by Dec-22 and fully embedded by Jan-23. Progress for this action is currently at 'on track' as this is captured within the revised escalation policy currently going through ratification processes.		31/01/23		H. Flavell	M. Underwood, C. McInnes, A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 4: Clinical Governance - Leadership													
Trust boards must have oversight of the quality and performance of their maternity services. In all maternity services the Director of Midwifery and Clinical Director for obstetrics must be jointly operationally responsible and accountable for the maternity governance systems.													
4.1	Trust boards must work together with maternity departments to develop regular progress and exception reports, assurance reviews and regularly review the progress of any maternity improvement and transformation plans.	Y	30/03/22	31/07/22	Delivered, Not Yet Evidenced	On Track	Action accepted as 'delivered, not yet evidenced' at May 2022 MTAC. This was proposed to be evidenced and assured at the June 2022 MTAC, but this was rejected as the evidence submitted was insufficient.	14.06.22	30/09/22		H. Flavell	A. Lawrence, C. McInnes, M. Underwood	
4.2	All maternity service senior leadership teams must use appreciative inquiry to complete the National Maternity Self-Assessment Tool if not previously done. A comprehensive report of their self-assessment including governance structures and any remedial plans must be shared with their trust board.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	C. McInnes	
4.3	Every trust must ensure they have a patient safety specialist, specifically dedicated to maternity services.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it will require staff recruitment.		31/03/24		J. Jones	H. Flavell	
4.4	All clinicians with responsibility for maternity governance must be given sufficient time in their job plans to be able to engage effectively with their management responsibilities	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence	
4.5	All trusts must ensure that those individuals leading maternity governance teams are trained in human factors, causal analysis and family engagement	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises three subactions. They will likely be delivered by May-23 and fully embedded by Aug-23, as it is dependent on all staff having gone through the requisite training.		31/08/23		H. Flavell	A. Lawrence	
4.6	All maternity services must ensure there are midwifery and obstetric co-leads for developing guidelines. The midwife co-lead must be of a senior level, such as a consultant midwife, who can drive the guideline agenda and have links with audit and research.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence, M. Underwood	
4.7	All maternity services must ensure they have midwifery and obstetric co-leads for audits.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	A. Lawrence, M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 5: Clinical Governance - Incident Investigation and Complaints													
Incident investigations must be meaningful for families and staff and lessons must be learned and implemented in practice in a timely manner.													
5.1	All maternity governance teams must ensure the language used in investigation reports is easy to understand for families, for example ensuring any medical terms are explained in lay terms	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises three subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. This action will take time to implement as it will require further work with external partners (i.e. MVP).		31/08/23		H. Flavell	A. Lawrence	
5.2	Lessons from clinical incidents must inform delivery of the local multidisciplinary training plan	Y	30/03/22	30/09/22	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by Sep-22 and fully embedded by Jan-23		31/01/23		H. Flavell	M. Underwood, A. Lawrence	
5.3	Actions arising from a serious incident investigation which involve a change in practice must be audited to ensure a change in practice has occurred.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. This action has been revisited and timeframes have been maintained. Progress for this action is currently at 'on track' for delivery as SOPs are in the process of being revised. The reason this action will take time to fully implement is due to the audit requirements.		31/08/23		H. Flavell	A. Lawrence, M. Underwood	
5.4	Change in practice arising from an SI investigation must be seen within 6 months after the incident occurred.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises four subactions. This action has been revisited and timeframes have been maintained. Progress for this action is currently at 'on track' for delivery as process maps were revised at MDT workshop on 18/07/22. The reason this action will take time to fully implement is due to the audit requirements.		31/08/23		H. Flavell	M. Underwood, A. Lawrence	
5.5	All trusts must ensure that complaints which meet SI threshold must be investigated as such.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises two subactions. This action has been revisited and timeframes have been maintained. Progress for this action is currently at 'on track' for delivery as process maps were revised at MDT workshop on 18/07/22. The reason this action will take time to fully implement is due to the audit requirements.		30/04/23		H. Flavell	A. Lawrence	
5.6	All maternity services must involve service users (ideally via their MVP) in developing complaints response processes that are caring and transparent	Y	30/03/22	30/10/22	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Oct-22 and fully embedded by Jan-23		31/01/23		H. Flavell	A. Lawrence	
5.7	Complaints themes and trends must be monitored by the maternity governance team.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 6: Learning from Maternal deaths													
Nationally all maternal post-mortem examinations must be conducted by a pathologist who is an expert in maternal physiology and pregnancy related pathologies. In the case of a maternal death a joint review panel/investigation of all services involved in the care must include representation from all applicable hospitals/clinical settings.													
6.1	NHS England and Improvement must work together with the Royal Colleges and the Chief Coroner for England and Wales to ensure that this is provided in any case of a maternal death	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	
6.2	This joint review panel/investigation must have an independent chair, must be aligned with local and regional staff and seek external clinical expert opinion where required.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	
6.3	Learning from this review must be introduced into clinical practice within 6 months of the completion of the panel. The learning must also be shared across the LMS.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood, A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 7: Multidisciplinary Training													
Staff who work together must train together. Staff should attend regular mandatory training and rotas. Job planning needs to ensure all staff can attend. Clinicians must not work on labour ward without appropriate regular CTG training and emergency skills training.													
7.1	All members of the multidisciplinary team working within maternity should attend regular joint training, governance and audit events. Staff should have allocated time in job plans to ensure attendance, which must be monitored.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it is dependent on all staff having gone through the requisite training. Nevertheless, progress for this action is currently at 'on track' as training is underway.		31/03/24		H. Flavell	C. McInnes	
7.2	Multidisciplinary training must integrate the local handover tools (such as SBAR) into the teaching programme at all trusts.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	C. McInnes, A. Lawrence, M. Underwood	
7.3	All trusts must mandate annual human factor training for all staff working in a maternity setting; this should include the principles of psychological safety and upholding civility in the workplace, ensuring staff are enabled to escalate clinical concerns. The content of human factor training must be agreed with the LMS.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises five subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it is dependent on all staff having gone through the requisite training.		31/03/24		H. Flavell	C. McInnes, A. Lawrence, M. Underwood	
7.4	There must be regular multidisciplinary skills drills and on-site training for the management of common obstetric emergencies including haemorrhage, hypertension and cardiac arrest and the deteriorating patient.	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	M. Underwood	
7.5	There must be mechanisms in place to support the emotional and psychological needs of staff, at both an individual and team level, recognising that well supported staff teams are better able to consistently deliver kind and compassionate care.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	C. McInnes, A. Lawrence, M. Underwood	
7.6	Systems must be in place in all trusts to ensure that all staff are trained and up to date in CTG and emergency skills	Y	30/03/22	30/09/22	Not Yet Delivered	On Track	This action comprises two subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is at 'on track' for delivery as staff compliance for EFM and PROMPT training has been demonstrated. A compliance plan is being produced for the next year. This action will take longer to assure as the training trajectory will be monitored over a 6-month period before it is presented to MTAC for status change.		31/01/23		H. Flavell	C. McInnes, A. Lawrence, M. Underwood	
7.7	Clinicians must not work on labour wards or provide intrapartum care in any location without appropriate regular CTG training and emergency skills training. This must be mandatory	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises five subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it is dependent on all staff having gone through the requisite training. Progress for this action is currently at 'on track' for delivery as CTG training is underway.		31/03/24		H. Flavell	C. McInnes, A. Lawrence, M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 8: Complex Antenatal Care													
Local Maternity Systems, Maternal Medicine Networks and trusts must ensure that women have access to pre-conception care. Trusts must provide services for women with multiple pregnancy in line with national guidance. Trusts must follow national guidance for managing women with diabetes and hypertension in pregnancy.													
8.1	Women with pre-existing medical disorders, including cardiac disease, epilepsy, diabetes and chronic hypertension, must have access to pre-conception care with a specialist familiar in managing that disorder and who understands the impact that pregnancy may have.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	
8.2	Trusts must have in place specialist antenatal clinics dedicated to accommodate women with multifetal pregnancies. They must have a dedicated consultant and have dedicated specialist midwifery staffing. These recommendations are supported by the NICE Guideline Twin and Triplet Pregnancies 2019.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	
8.3	NICE Diabetes and Pregnancy Guidance 2020 should be followed when managing all pregnant women with pre-existing diabetes and gestational diabetes.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	
8.4	When considering and planning delivery for women with diabetes, clinicians should present women with evidence-based advice as well as relevant national recommendations. Documentation of these joint discussions must be made in the woman's maternity records.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	
8.5	Trusts must develop antenatal services for the care of women with chronic hypertension. Women who are identified with chronic hypertension must be seen in a specialist consultant clinic to evaluate and discuss risks and benefits to treatment. Women must be commenced on Aspirin 75-150mg daily, from 12 weeks gestation in accordance with the NICE Hypertension and Pregnancy Guideline (2019).	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 9: Preterm Birth													
The LMNS, commissioners and trusts must work collaboratively to ensure systems are in place for the management of women at high risk of preterm birth. Trusts must implement NHS Saving Babies Lives Version 2 (2019)													
9.1	Senior clinicians must be involved in counselling women at high risk of very preterm birth, especially when pregnancies are at the thresholds of viability.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. This action involves external partners and will take time to implement.		31/08/23		H. Flavell	M. Underwood	
9.2	Women and their partners must receive expert advice about the most appropriate fetal monitoring that should be undertaken dependent on the gestation of their pregnancies and what mode of delivery should be considered.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	
9.3	Discussions must involve the local and tertiary neonatal teams so parents understand the chances of neonatal survival and are aware of the risks of possible associated disability.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	J. Jones	
9.4	The LMNS, commissioners and trusts must work collaboratively to ensure systems are in place for the management of women at high risk of preterm birth. Trusts must implement NHS Saving Babies Lives Version 2 (2019) There must be a continuous audit process to review all in utero transfers and cases where a decision is made not to transfer to a Level 3 neonatal unit and when delivery subsequently occurs in the local unit.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 10: Labour and Birth													
Women who choose birth outside a hospital setting must receive accurate advice with regards to transfer times to an obstetric unit should this be necessary. Centralised CTG monitoring systems should be mandatory in obstetric units													
10.1	All women must undergo a full clinical assessment when presenting in early or established labour. This must include a review of any risk factors and consideration of whether any complicating factors have arisen which might change recommendations about place of birth. These must be shared with women to enable an informed decision re place of birth to be made.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises three subactions. This action has been revisited and timeframes have been maintained. Progress for this action is currently at 'on track' for delivery as full clinical assessments are undertaken and recorded on Badgernet. However, this action will take time to fully embed due to the audit requirements.		30/04/23		H. Flavell	A. Lawrence, M. Underwood	
10.2	Midwifery-led units must complete yearly operational risk assessments.	Y	30/03/22	30/09/22	Delivered, Not Yet Evidenced	On Track	Action approved as 'delivered, not yet evidenced' at July MTAC	12/07/2022	31/01/23		H. Flavell	A. Lawrence	
10.3	Midwifery-led units must undertake regular multidisciplinary team skill drills to correspond with the training needs analysis plan	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence	
10.4	It is mandatory that all women who choose birth outside a hospital setting are provided accurate and up to date written information about the transfer times to the consultant obstetric unit. Maternity services must prepare this information working together and in agreement with the local ambulance trust	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises four subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress is currently at 'on track' as an established process is in place with Ambulance Trust and homebirth teams. Nevertheless, this action will take longer to fully implement as written communication is being updated and being ratified to support and embed this action.		30/04/23		H. Flavell	A. Lawrence, M. Underwood	
10.5	Maternity units must have pathways for Induction of labour (IOL). Trusts need a mechanism to clearly describe safe pathways for IOL if delays occur due to high activity or short staffing.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises six subactions. This action has been revisited and timeframes have been adjusted accordingly. Progress for this action is 'on track' as risk assessments are undertaken at least twice daily at MDT delivery suite handover. Nevertheless, the action will take longer to fully embed due to audit requirements.		30/04/23		H. Flavell	A. Lawrence, M. Underwood	
10.6	Centralised CTG monitoring systems must be made mandatory in obstetric units across England to ensure regular multi-professional review of CTGs.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 11: Obstetric Anaesthesia													
In addition to routine inpatient obstetric anaesthesia follow-up, a pathway for outpatient postnatal anaesthetic follow-up must be available in every trust to address incidences of physical and psychological harm.													
Documentation of patient assessments and interactions by obstetric anaesthetists must improve. The determination of core datasets that must be recorded during every obstetric anaesthetic intervention would result in record-keeping that more accurately reflects events.													
Staffing shortages in obstetric anaesthesia must be highlighted and updated guidance for the planning and provision of safe obstetric anaesthesia services throughout England must be developed.													
11.1	Conditions that merit further follow-up include, but are not limited to, postdural puncture headache, accidental awareness during general anaesthesia, intraoperative pain and the need for conversion to general anaesthesia during obstetric interventions, neurological injury relating to anaesthetic interventions, and significant failure of labour analgesia.	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by Nov-23 and assured by Mar-24, however; this will require an extensive piece of assurance work thereafter to embed fully and evidence.		30/03/24		H. Flavell	J. Jones	
11.2	Anaesthetists must be proactive in recognising situations where an explanation of events and an opportunity for questions may improve a woman's overall experience and reduce the risk of long-term psychological consequences	Y	30/03/22	30/05/23	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by May-23 and fully embedded by Aug-23.		30/08/23		H. Flavell	J. Jones	
11.3	All anaesthetic departments must review the adequacy of their documentation in maternity patient records and take steps to improve this where necessary as recommended in Good Medical Practice by the GMC	Y	30/03/22	30/05/23	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by May-23 and fully embedded by Aug-23.		30/08/23		H. Flavell	J. Jones	
11.4	Resources must be made available for anaesthetic professional bodies to determine a consensus regarding contents of core datasets and what constitutes a satisfactory anaesthetic record in order to maximise national engagement and compliance.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	External dependent action pending further analysis with RCoA		TBC		H. Flavell	J. Jones	
11.5	Obstetric anaesthesia staffing guidance to include: The role of consultants, SAS doctors and doctors-in-training in service provision, as well as the need for prospective cover, to ensure maintenance of safe services whilst allowing for staff leave.	Y	30/03/22	30/05/23	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by May-23 and fully embedded by Aug-23.		30/08/23		H. Flavell	J. Jones	
11.6	Obstetric anaesthesia staffing guidance to include: The full range of obstetric anaesthesia workload including, elective caesarean lists, clinic work, labour ward cover, as well as teaching, attendance at multidisciplinary training, and governance activity	Y	30/03/22	30/05/23	Not Yet Delivered	Not Started	This action comprises seven subactions. They will likely be delivered by May-23 and fully embedded by Aug-23.		30/08/23		H. Flavell	J. Jones	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
11.7	Obstetric anaesthesia staffing guidance to include: The competency required for consultant staff who cover obstetric services out-of-hours, but who have no regular obstetric commitments.	Y	30/03/22	30/12/22	Not Yet Delivered	Not Started	This action comprises two subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	J. Jones	
11.8	Obstetric anaesthesia staffing guidance to include: Participation by anaesthetists in the maternity multidisciplinary ward rounds as recommended in the first report.	Y	30/03/22	30/09/22	Not Yet Delivered	Not Started	This action comprises one subaction. It will likely be delivered by Sep-22 and fully embedded by Jan-23		30/01/23		H. Flavell	J. Jones	

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 12: Postnatal Care													
Trusts must ensure that women readmitted to a postnatal ward and all unwell postnatal women have timely consultant review. Postnatal wards must be adequately staffed at all times.													
12.1	All trusts must develop a system to ensure consultant review of all postnatal readmissions, and unwell postnatal women, including those requiring care on a non-maternity ward.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Nov-23 and assured by Mar-24. This action will take time, as it requires an extensive piece of work to achieve the 7-day working standard.		31/03/24		H. Flavell	M. Underwood	
12.2	Unwell postnatal women must have timely consultant involvement in their care and be seen daily as a minimum	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by Nov-23 and assured by Mar-24. This action will take time, as it requires an extensive piece of work to achieve the 7-day working standard. Nevertheless, the action is 'on track' as workforce planning has commenced.		31/03/24		H. Flavell	M. Underwood	
12.3	Postnatal readmissions must be seen within 14 hours of readmission or urgently if necessary	Y	30/03/22	30/11/23	Not Yet Delivered	Not Started	This action comprises three subactions. They will likely be delivered by Nov-23 and assured by Mar-24. This action will take time, as it requires an extensive piece of work to achieve the 7-day working standard.		31/03/24		H. Flavell	M. Underwood	
12.4	Staffing levels must be appropriate for both the activity and acuity of care required on the postnatal ward both day and night, for both mothers and babies.	Y	30/03/22	31/05/23	Not Yet Delivered	On Track	This action comprises three subactions. They will likely be delivered by May-23 and fully embedded by Aug-23. This action will take time to deliver as it may require further recruitment. Nevertheless, progress for this action is currently at 'on track' as work has commenced as part of the staffing review.		31/08/23		H. Flavell	M. Underwood, A. Lawrence	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

PROGRESS AS AT 12.07.2022
APPENDIX ONE
FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 13: Bereavement Care													
Trusts must ensure that women who have suffered pregnancy loss have appropriate bereavement care services.													
13.1	Trusts must provide bereavement care services for women and families who suffer pregnancy loss. This must be available daily, not just Monday to Friday	Y	30/03/22	30/09/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	12/07/2022	31/01/23	12/07/22	H. Flavell	A. Lawrence	
13.2	All trusts must ensure adequate numbers of staff are trained to take post-mortem consent, so that families can be counselled about post-mortem within 48 hours of birth. They should have been trained in dealing with bereavement and in the purpose and procedures of post-mortem examinations.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises three subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	A. Lawrence	
13.3	All trusts must develop a system to ensure that all families are offered follow-up appointments after perinatal loss or poor serious neonatal outcome.	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	10/05/2022	30/09/22	14/06/22	H. Flavell	A. Lawrence, M. Underwood	
13.4	Compassionate, individualised, high quality bereavement care must be delivered for all families who have experienced a perinatal loss, with reference to guidance such as the National Bereavement Care Pathway	Y	30/03/22	31/07/22	Evidenced and Assured	Completed	Action complete - evidenced and assured	11/05/2022	30/09/22	15/06/22	H. Flavell	A. Lawrence, M. Underwood	

Colour	Status	Description
	Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.
	Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.
	Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 14: Neonatal Care													
There must be clear pathways of care for provision of neonatal care. This review endorses the recommendations from the Neonatal Critical Care Review (December 2019) to expand neonatal critical care, increase neonatal cot numbers, develop the workforce and enhance the experience of families. This work must now progress at pace.													
14.1	Neonatal and maternity care providers, commissioners and networks must agree on pathways of care including the designation of each unit and on the level of neonatal care that is provided.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		J. Jones	H. Flavell	
14.2	Care that is outside this agreed pathway must be monitored by exception reporting (at least quarterly) and reviewed by providers and the network. The activity and results of the reviews must be reported to commissioners and the Local Maternity Neonatal Systems (LMS/LMNS) quarterly.	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises seven subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	M. Underwood	
14.3	Maternity and neonatal services must continue to work towards a position of at least 85% of births at less than 27 weeks gestation taking place at a maternity unit with an onsite NICU.	Y	30/03/22	31/12/22	Not Yet Delivered	On Track	This action comprises five subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23. However, progress for this action is currently at 'on track' as such metric is already presented to Neonatal Governance.		30/04/23		H. Flavell	M. Underwood	
14.4	Neonatal Operational Delivery Networks must ensure that staff within provider units have the opportunity to share best practice and education to ensure units do not operate in isolation from their local clinical support network. For example senior medical, ANNP and nursing staff must have the opportunity for secondment to attend other appropriate network units on an occasional basis to maintain clinical expertise and avoid working in isolation.	Y	30/03/22	30/09/22	Delivered, Not Yet Evidenced	On Track	Action approved as 'delivered, not yet evidenced' at July MTAC	12/07/2022	31/01/23		J. Jones	H. Flavell	
14.5	Each network must report to commissioners annually what measures are in place to prevent units from working in isolation.	Y	30/03/22	30/09/22	Delivered, Not Yet Evidenced	On Track	Action approved as 'delivered, not yet evidenced' at July MTAC	12/07/2022	31/01/23		J. Jones	H. Flavell	
14.6	Neonatal providers must ensure that processes are defined which enable telephone advice and instructions to be given, where appropriate, during the course of neonatal resuscitations. When it is anticipated that the consultant is not immediately available (for example out of hours), there must be a mechanism that allows a real-time dialogue to take place directly between the consultant and the resuscitating team if required.	Y	30/03/22	31/05/23	Not Yet Delivered	Not Started	This action comprises five subactions. They will likely be delivered by May-23 and fully embedded by Aug-23, as this action requires a review of current infrastructure and may require additional purchases.		31/08/23		H. Flavell	M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
14.7	Neonatal practitioners must ensure that once an airway is established and other reversible causes have been excluded, appropriate early consideration is given to increasing inflation pressures to achieve adequate chest rise. Pressures above 30cmH2O in term babies, or above 25cmH2O in preterm babies may be required. The Resuscitation Council UK Newborn Life Support (NLS) Course must consider highlighting this treatment point more clearly in the NLS algorithm	Y	30/03/22	31/12/22	Not Yet Delivered	Not Started	This action comprises four subactions. They will likely be delivered by Dec-22 and fully embedded by Apr-23.		30/04/23		H. Flavell	M. Underwood	
14.8	Neonatal providers must ensure sufficient numbers of appropriately trained consultants, tier 2 staff (middle grade doctors or ANNPs) and nurses are available in every type of neonatal unit (NICU, LNU and SCBU) to deliver safe care 24/7 in line with national service specifications.	Y	30/03/22	30/11/23	Not Yet Delivered	On Track	This action comprises four subactions. They will likely be delivered by Nov-23 and assured by Mar-24, as it is dependent on all staff having gone through the requisite training and may require further recruitment. Nevertheless, progress is currently at 'on track' for delivery as current staffing is being reviewed.		31/03/24		H. Flavell	C. McInnes, M. Underwood	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

FINAL OCKENDEN REPORT ACTION PLAN

IEA Ref	Action required	Linked to associated plans (e.g. MIP / MTP)	Start Date	Due Date	Delivery Status	Progress Status	Status Commentary (This Period)	Actual Completion Date	Date to be evidenced by	Date evidenced by	Accountable Executive	Accountable Person	Location of Evidence
Immediate and Essential Action 15: Supporting Families													
Care and consideration of the mental health and wellbeing of mothers, their partners and the family as a whole must be integral to all aspects of maternity service provision. Maternity care providers must actively engage with the local community and those with lived experience, to deliver services that are informed by what women and their families say they need from their care													
15.1	There must be robust mechanisms for the identification of psychological distress, and clear pathways for women and their families to access emotional support and specialist psychological support as appropriate.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	C. McInnes	
15.2	Access to timely emotional and psychological support should be without the need for formal mental health diagnosis, as psychological distress can be a normal reaction to adverse experiences.	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	C. McInnes	
15.3	Psychological support for the most complex levels of need should be delivered by psychological practitioners who have specialist expertise and experience in the area of maternity care	Y	30/03/22	TBC	Not Yet Delivered	Not Started	Action linked to external dependencies. Further analysis needed before deadlines can be established.		TBC		H. Flavell	C. McInnes	

Colour	Status	Description
Not yet delivered	Recommendation is not yet in place; there are outstanding tasks.	
Delivered, Not Yet Evidenced	Recommendation is in place with all tasks complete, but has not yet gone through the assurance and sign-off process.	
Evidenced and Assured	Recommendation is in place; evidence proving this has been approved by executive and signed off by committee.	

Glossary and Index to the Ockenden Report Action Plan

Colour coding: Delivery Status

Colour	Status	Description
	Not yet delivered	Action is not yet in place; there are outstanding tasks to deliver.
	Delivered, Not Yet Evidenced	Action is in place with all tasks completed, but has not yet been assured/evidenced as delivering the required improvements.
	Evidenced and Assured	Action is in place; with assurance/evidence that the action has been/continues to be addressed.

Colour coding: Progress Status

Colour	Status	Description
	Not started	Work on the tasks required to deliver this action has not yet started.
	Off track	Achievement of the action has missed or the scheduled deadline. An exception report must be created to explain why, along with mitigating actions, where possible.
	At risk	There is a risk that achievement of the action may miss the scheduled deadline or quality tolerances, but the owner judges that this can be remedied without needing to escalate. An exception report must nonetheless be created to explain why exception may occur, along with mitigating actions, where possible.
	On track	Work to deliver this action is underway and expected to meet deadline and quality tolerances.
	Complete	The work to deliver this action has been completed and there is assurance/evidence that this action is being delivered and sustained.

Accountable Executive and Owner Index

Name	Title and Role	Project Role
Hayley Flavell	Executive Director of Nursing	Overall MTP Executive Sponsor
John Jones	Executive Medical Director	Overall MTP Executive co-sponsor
Martyn Underwood	Medical Director, Women & Children's Division	Senior Responsible Officer, MTP and Accountable Action Owner
Guy Calcott	Obstetric Consultant	Co-lead: Clinical Quality and Choice Workstream
Claire Eagleton	W&C HRBP / Matron - Maternity Inpatients	Lead: Clinical Governance and Risk
Annemarie Lawrence	Director of Midwifery	Lead: Maternity Improvement Plan and Accountable Action Owner
Fiona McCarron	Obstetric Consultant	Lead: Learning, Partnerships and Research Workstream
Mei-See Hon	Clinical Director, Obstetrics	Co-lead: Clinical quality and choice workstream and lead for 'User Experience' system
Carol McInnes	Director of Operations, Women & Children's Division	Accountable Action Owner
Kim Williams	Deputy Director of Midwifery	Lead: Communications and Engagement workstream
Rhia Boyode	Executive Director of Workforce and OD	Lead: People and Culture workstream
Lorien Branfield	Consultant Anaesthetist	Lead: Anaesthetics workstream

Counts

Ockenden 1

Delivery Status

Action Type	Total number of actions	Not yet delivered	Delivered, Not Yet Evidenced	Evidenced and Assured
LAFL	27	1	4	22
IEA	25	5	0	20
Total	52	6	4	42

Progress Status

Action Type	Total number of actions	Not Started	On Track	At Risk (see exception report)	Off Track (see exception report)	Completed
LAFL	27	0	5	0	0	22
IEA	25	0	4	0	1	20
Total	52	0	9	0	1	42

Counts

**Ockenden 2
Delivery Status**

Action Type	Total number of actions	Not yet delivered	Delivered, Not Yet Evidenced	Evidenced and Assured
LAFL	66	52	1	13
IEA	92	72	4	16
Total	158	124	5	29

Progress Status

Action Type	Total number of actions	Not Started	On Track	At Risk (see exception report)	Off Track (see exception report)	Completed
LAFL	66	15	38	0	0	13
IEA	92	45	31	0	0	16
Total	158	60	69	0	0	29

Combined actions - Delivery status

Action Type	Total number of actions	Not yet delivered	Delivered, Not Yet Evidenced	Evidenced and Assured
LAFL	93	53	5	35
IEA	117	77	4	36
Total	210	130	9	71

Combined actions- Progress status

Action Type	Total number of actions	Not Started	On Track	At Risk (see exception report)	Off Track (see exception report)	Completed
LAFL	93	15	43	0	0	35
IEA	117	45	35	0	1	36
Total	210	60	78	0	1	71