

**Sustainable Transformation Plan - Highlight Report**

Name of Work Stream	Shrewsbury, Telford & Wrekin STP
Work Stream Leads	Chief Officers
Report Author	Phil Evans

Actions achieved or not achieved as planned in last reporting period		Current RAG rating
1		
2		
3	First report produced nothing reported last period	
4		

Actions planned for next reporting period		Current RAG rating
1	To understand the detailed neighbourhood plans including the 'community offer' and agree activity required	G
2	STP Finance Meeting (Review all STP Financial savings)	G
3	Confirm that the STP PMO and all organisations are granted access to all files and folders	G
4	Agree system metrics with key stakeholders	G
5	Agree component parts and activities for agreed organisational financial targets	G
6	Agree communications and engagement timelines	G

Review of Metrics	
1	
2	
3	

Issues for Escalation	