



### STP Highlight Report

<b>Name of Work Stream</b>	Shrewsbury, Telford & Wrekin STP
<b>Work Stream Leads</b>	Chief Officers
<b>Report Author</b>	Phil Evans

Actions achieved or not achieved as planned in last reporting period		Current RAG rating
1	Development of the system 'one plan' for all programmes within the STP including – <ul style="list-style-type: none"> <li>• Telford, Shropshire and Powys Neighbourhoods –               <ul style="list-style-type: none"> <li>○ Unscheduled Care</li> <li>○ Planned Care</li> <li>○ Community Resilience and Prevention</li> <li>○ Neighbourhood Teams</li> <li>○ Primary Care Development and GP Five Year Forward View</li> <li>○ Population Health Management</li> <li>○ Secondary Care Admission Avoidance</li> </ul> </li> <li>• MSK</li> <li>• Community services</li> <li>• Frailty (System)</li> <li>• FF</li> <li>• Infrastructure</li> </ul>	G
2	Shortlisted substantive programme managers X2 (interviews 2 <sup>nd</sup> August)	G
3	Developed system level 'Frailty' programme with STP support – <ul style="list-style-type: none"> <li>• Four week rapid evaluation piece of work designed to reduce significantly the unit cost of frail elderly management across Shropshire, Telford &amp; Wrekin</li> <li>• Reported weekly via Chief Operating Officer group meeting and A&amp;E delivery board</li> </ul>	G
4	Set up system wide repository for files, folders and version control – <ul style="list-style-type: none"> <li>• Office 365 to ensure standardisation and ease of use</li> </ul>	G
5	Set up system wide programme management platform and reduce the need for excel etc.- <ul style="list-style-type: none"> <li>• Smartshhet</li> </ul>	
6	STP PMO timeline amalgamating key programmes and decisions	G

Actions planned for next reporting period		Current RAG rating
1	Work with all workstream, ensure each workstream has firm foundations to deliver the plan (Clinical, Financial etc.input. Work with PMO programme managers through July	G
2	Update the existing timeline and communicate to the whole system	G
3	Develop the co-designed narrative for the next STP submission – <ul style="list-style-type: none"> <li>• Community Care</li> <li>• Primary Care</li> <li>• Secondary Care</li> </ul>	G
4	Provide clear and consistent communication to the system on a regular basis through the Communication and Engagement Team	G

Issues for Escalation